

ID	Task Name	Start	Finish	Duration	2011												2012											
					Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec
1	Prepare Preliminary Draft EIS	1/17/2011	11/7/2011	211d																								
2	Biological Assessment	3/4/2011	11/1/2011	173d																								
3	Review and Publish Draft EIS	11/9/2011	3/27/2012	100d																								
4	Prepare Final EIS	3/27/2012	9/3/2012	115d																								
5	Review and Publish Final EIS	9/5/2012	11/27/2012	60d																								
6	Prepare and Publish Federal Register Announcements	9/3/2012	12/25/2012	82d																								