

## Updated Mid-Atlantic RPB Timeline for Ocean Action Plan Development (September 2015)

Notes: Timing subject to change; best current assessment. Light blue indicates stakeholder engagement. Red lines indicate deadlines, some of which are mid-month. Coordination across workgroups will be continuous throughout. Quarters displayed represent calendar year. After NOC concurrence at the end of 2016, focus will shift to plan implementation.

	2015												2016											
	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec
	Q1			Q2			Q3			Q4			Q1			Q2			Q3			Q4		
<b>RPB BUSINESS MEETINGS</b>	[Dark Blue Bar: Jan, Sep]												[Dark Blue Bar: Mar, Sep]											
Public comment at RPB meetings	[Light Blue Bar: Jan, Sep]												[Light Blue Bar: Mar, Sep]											
Approve OAP Approach	[Grey Bar: Jan]												[Grey Bar: Mar]											
Proceed with workgroup activities	[Grey Bar: Feb-Dec]												[Grey Bar: Jan-Sep]											
MidA RPB public webinars	[Light Blue Bar: May]												[Light Blue Bar: Jun]											
Stakeholder engagement events	[Light Blue Bar: Jul, Sep]												[Light Blue Bar: Mar]											
Prepare draft OAP	[Grey Bar: Oct-Dec]												[Grey Bar: Jan-May]											
Make final edits and release draft OAP (mid-June)	[Grey Bar: Jun]												[Grey Bar: Jun]											
Public comment on draft OAP (45 days)	[Light Blue Bar: Jun-Jul]												[Light Blue Bar: Jun-Jul]											
Public listening sessions/roundtables	[Light Blue Bar: Jun]												[Light Blue Bar: Jun]											
Integrate comments into final OAP	[Grey Bar: Jul-Sep]												[Grey Bar: Jul-Sep]											
Deliver final MidA OAP to NOC (mid-Sept.)	[Red Line: Sep]												[Red Line: Sep]											
NOC concurrence process	[Grey Bar: Oct-Dec]												[Grey Bar: Oct-Dec]											
Final concurrence received on OAP	[Red Line: Dec]												[Red Line: Dec]											