

Mid-Atlantic RPB Timeline for OAP Development (March 2016)

Notes: Timing subject to change; best current assessment. Light blue indicates stakeholder engagement. Red lines indicate deadlines, some of which are mid-month. After NOC concurrence at the end of 2016, focus will shift to plan implementation.

	2016									
	Mar	Apr	May	Jun	Jul	Aug	Sept	Oct	Nov	Dec
RPB BUSINESS MEETINGS										
Public comment at RPB meetings										
Stakeholder engagement events										
Prepare draft OAP										
Release draft OAP										
Public comment on draft OAP (45 days)										
MidA RPB public webinar										
Public listening sessions										
Refine draft OAP										
Finalize OAP for delivery to NOC										
Deliver final MidA OAP to NOC (mid-Sept.)										
NOC concurrence process										
Final OAP concurrence										