Working Schedule
Atlantic G&G Programmatic Environmental Impact Statement Project

ID	Task Name	Start	Finish	Duration
1	Prepare Preliminary Draft EIS	1/17/2011	11/7/2011	211d
2	Review and Publish Draft EIS	11/9/2011	7/2/2012	169d
3	Consultations	5/25/2012	7/1/2013	287d
4	Prepare Final EIS	7/3/2012	10/15/2013	336d
5	Review and Publish Final EIS	10/15/2013	1/3/2014	59d

