
Updated Mid-Atlantic RPB Timeline for Ocean Action Plan Development (September 2015) 

Notes: Timing subject to change; best current assessment. Light blue indicates stakeholder engagement. Red lines indicate deadlines, some of which are mid-

month. Coordination across workgroups will be continuous throughout. Quarters displayed represent calendar year. After NOC concurrence at the end of 2016, 

focus will shift to plan implementation.   

 2015 2016 
 Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec 

 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 

RPB BUSINESS 
MEETINGS                                       

 

Public comment at RPB 
meetings                             

 

Approve OAP Approach                           

Proceed with 
workgroup activities                                                  

MidA RPB public 
webinars                            

Stakeholder 
engagement events                            

Prepare draft OAP                         

Make final edits and 
release draft OAP (mid-
June)                            

Public comment  
on draft OAP (45 days)                             

Public listening 
sessions/roundtables                           

Integrate comments 
into final OAP                              

Deliver final MidA OAP 
to NOC (mid-Sept.)                           

NOC concurrence 
process                         

 

Final concurrence 
received on OAP                         

 

 


