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Onshore duct bank and export cable

Scour protection

Onshore substation incl. commissioning & test 

Offshore export cables installation

Foundations installation1

ESP installation & commissioning

Array cables installation  & termination

WTG  installations  & commissioning

Activity

Draft High-level Construction Plan

Figure 1.5-1
Construction Schedule (Continuous 800 MW)

Vineyard Wind Project

Note 1: Foundations installation activity includes monopile and transition piece installation. 
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