Draft High-level Construction Plan

2021 2022 2023 2024
Activity a1 | a2 | @3 [ a4 [ a1 [ @2 [ @3 [ @4 [ a1 | @2 [ @3 | a4 a1 | @2 | a3 | a4
Onshore substation incl. commissioning & test |
Onshore duct bank and export cable |

Offshore export cables installation & termination

Scour protection

Foundations installation’

ESP installation & commissioning

Array cables installation & termination

WTG installations & commissioning

Note 1: Foundations installation activity includes monopile and transition piece installation.

Vineyard Wind Project

Figure 1.5-1

/ V I N E YA R D w I N D Construction Schedule (Continuous 800 MW)
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