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EXECUTIVE  SUMMARY   

Golden State Wind LLC (GSW) has prepared this semi -annual progress report for Lease OCS -

P 0564 (Lease). This progress report covers the first six  months since the Lease effective date 

of June 1, 2023, through November 30, 2023. This first progress report also covers activities 

prior to the Lease effective date as applicable . 

GSW is committed to outreach and thoughtful planning with regards to commu nity 

stakeholders, fisheries, Native American Tribes and Tribal Nations (Tribes) , and agencies. 

Through introductory meetings and information sessions, GSW has established relationships 

with, provided information to, and sought input from these external pa rties.  

GSW established routine communication  with the U .S. Bureau of Ocean Energy Management 

(BOEM)  on regulatory requirements  and Project updates . GSW has engaged with a number 

of other federal  and s tate agencies to introduce the Golden State  Wind Project  (Project) , 

discuss communications plans , and introduce the Project team . GSW has published  its Agency  

Communication s Plan and will update the plan  throughout the life of the Project to ensure 

interes ted parties can access up - to -date information in an effective manner.  

GSW is committed  to  meaningful,  open  communication,  coordination,  and  collaboration  with  

Tribes . GSW has contracted a Tribal Liaison, developed and distributed a Tribal Engagement 

Surve y, and requested feedback in the development of a Native American Tribes 

Communications Plan (NATCP).  GSW, along with its neighboring Central Coast Leaseholders, 

organized and participated in meetings with Tribes in October 2023 to discuss interests and 

engagement strategies throughout the Project development process and beyond. As 

requested by Tribes, GSW is in the process of developing a joint NATCP with its neighboring 

Central Coast Leaseholders.  

GSW, through its Fisheries Liaison, has engaged  local comm ercial and recreational fisheries  

and  scheduled and attended relevant meetings with fishermen and fishing organizations . GSW 

has published  its Fisheries Communication s Plan, which was refined based on feedback from 

local commercial and recreational fisheri es and will be updated throughout the life of the 

Project .  

The GSW stakeholder team has continued to meet with local community groups, universities, 

non -governmental organizations, and other groups to create open channels of 

communication. Throughout  the coming reporting period, GSW will continue to work with 

stakeholders  to address continued questions  and gather feedback on the Project .  
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1  PURPOSE AND BACKGROUND  

1.1  Purpose   

This Progress Report is prepared in accordance with Section 3.1 of the Lease OCS -P 05 64  

(Lease) , which requires that Golden State Wind  LLC (GSW) submit a semi -annual progress 

report (Progress Report) to the U.S. Bureau of Ocean Energy Management (BOEM) every six 

months from the d ate of the Lease effective date ( June  1, 202 3) through the approval of a 

Construction and Operations Plan  (BOEM 2023a) . This Progress R eport covers the period from 

June 1 , 2023 , to  November 30, 2023  ( reporting period ). The purpose of this Progress Report 

is to document GSWôs overall progress and engagement activities undertaken with Native 

American Tribes and Tribal Nations ( Tribes ) , fisheries , agencies,  and stakeholders over the 

prior six -month period.  This report wa s prepared to align with BOEMôs Draft Guidelines and 

Instructions for Progress Report Required by BOEM New York Bight Leases and Carolina Long 

Bay Leases , which BOEM directed GSW to use in preparation of this report  (BOEM 2023b) . A 

list of these parties  th at may be potentially affected by the Golden State  Wind Project  (Project )  

activities are provided in Appendix A: Tribes and Other Parties Relevant to the Project. 

Relevant contact information is provided in Appendix B: Lessee and Liaison Contact 

Informatio n, and GSWôs Communications Plans can be found in Appendix C: Communications 

Plans.  

Each Progress Report will be updated with GSWôs progress and engagement activities 

completed during the  prior  reporting period and plans for continued engagement.  

1.2  Lease  In formation and Description  

GSW is a 50/50 partnership between Ocean Winds (OW) and the Canada Pension Plan 

Investment Board , managed by OW . GSW obtained rights to Lease Area OCS -P 0564 (Lease 

Area) in BOEM ôs December 2022 Pacific Wind Lease Sale. The Lease Area is located on the 

Pacific Coast Outer Continental Shelf and is the central of three lease areas in the Morro Bay 

Wind Energy Area ( Figure 1). The Lease Area is approximately 80,418 acres (325 square 

kilometers), 22 miles (19 nautical miles; 35 kilometers) offshore of California at the closest 

point, and 53 miles (46 nautical miles; 85 kilometers) offshore of Morro Bay , California. Water 

depths within the Lease Area range from approximately 3,120 feet (951 meters) to 4,540 feet 

(1,328 meters). The Morro Bay Wind Energy Area was designated by BOEM following a review 

of existing and targeted environmental studies as well as significant stakeholder engagement 

and input. A copy of Lease OCS -P 0564 is available on BOEMôs website. 

Once constructed, the Project will consist of wind turbine generators installed on floating 

platforms, mooring,  and anchoring systems connecting the m to the seabed, inter -array 

cables, floating offshore substation(s), offshore export cables, cable landfall(s), onshore 

export cables, onshore substation(s), and onshore interconnection cable(s) to the point(s) of 

interconnection to the onshore electric g rid ( Figure 2). If approved by federal, state, and local 

agencies, activities would include construction, operation, maintenance, and eventual 

decommis sioning of the Project.  
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Figure 1 . Morro Bay Wind Energy Area and Lease Area OCS - P 0564  
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Figure 2 . Conceptual Project Schematic  
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To support engineering design and permitting, site assessment activities to be conducted 

within the Lease Area include site characterization and survey activities involving vessel -based 

surveys and deployment of metocean buoys. Site assessment activities outside of t he Lease 

Area include survey activities along proposed offshore export cable routes and onshore 

facilities locations.  

2  TRIBAL ENGAGEMENT  

GSW believes  that  early  and  active engagement  with  Native  American  Tribes  and  Tribal  

Nations  (Tribes)  can  benefit  the  Project  as well  as Tribal  communities.  GSW recognizes and 

respects the special government - to -government relationship between the U.S. government 

and federally recognized Tribes as set forth in the Constitution of the United States, treaties, 

statutes, Execu tive Orders, and court decisions, as well as the experience and insight of all 

local California Tribes. GSW acknowledges that BOEM remains responsible for all government -

to -government consultations  and will continue to engage with Tribes in its capacity as the 

lead federal agency .  

The Tribes listed in Appendix A have been identified by the California Native American Heritage 

Commission (NAHC) and BOEM as having cultural and/or historical ties to the Lease Area  or 

hav ing  concerns with impacts to migratory marine species . GSW began the engagement 

process by submitting a request to NAHC on June 1, 2023 , for a Tribal contact list for the 

Project and received a response on June 27, 2023. The contact list was supplemented by 

BOEM with four additional Tribes that requested to be included in the process. GSW invites 

other interested Tribes and parties to contact GSW directly.  

2.1  Overall Engagement Progress  

GSW contracted a Tribal Liaison (ASM Affiliates) to coordinate Tribal engagement and  assist 

in establishing and maintaining positive, productive, and collaborative engagements with 

Tribes. GSW also contracted SEARCH, Inc. to support the development of a Tribal Engagement 

Survey (TES) to identify specific preferences of how individual Tribes would like to engage in 

communications with GSW, as well as development of the Native American Tribes 

Comm unications Plan (NATCP) .  

GSW sent a letter to Tribal governments listed in Appendix A introducing the GSW Project , 

inviting them to participate in development of the NATCP, and to designate a Tribal 

Representative  to act as the main point of contact . Hard  copy letters were sent to all identified 

Tribes via certified mail on August 8, 2023, and an email version was sent on August 11, 

2023. The TES was included with both versions  of the letter . Several rounds of follow -up 

telephone calls and emails were made  to each of the Tribes to confirm rec eipt and input for 

the TES.  

GSW held multiple meetings and discussions with the other Central Coast  Leaseholders to 

plan for coordinated engagement with Tribes  on development of the NATCP , in order to reduce 

the engage ment burden on Tribes. On October 25  and 26, 202 3, the three Central Coast 

Leaseholders  met with six of the Tribes to provide background on the NATCP  requirements ,  
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solicit input on communication preferences to include in the NATCP, present  Project overview 

information, and discuss process for future survey plans and the need for Tribal  feedback.  

Following the meetings , outreach was completed to Tribes who were not av ailable on October 

25 and 26, 2023. Follow -up actions and outcomes are listed below in Table 1. Table 1 also 

include s other outreach and engagement that occurred with Tribes .  

Based on input from Tribes, GSW and the other two Central Coast Leaseholders  are developing 

a joint NATCP for the three projects . The draft joint NATCP  was provided to Tribes for review 

and comment  on November 28, 2023 , and  the  joint NATCP will be submitted to BOEM no later 

than January 2024 , in accordance with GSWôs approved waiver request.  

Table 1 . Tribal Engagement During Reporting Period  

Focu s of 

Discussion or 
Engagement  

Dates  Tribe(s) Represented  

Follow - up 
Actions, 

Activities,  

Outcomes  

Coordinated  
Engagement 

with Other  
Lessees  

/Reason for 
Focused 
Outreach  

I ntroductions  04/20/2023  yak tit ᾲu tit ᾲu yak ti ğhini -  

Northern Chumash Tribe  

¶ Discussed yak 

titᾲu tit ᾲu yak 

tiğhini  History 

and Culture  

¶ yak tit ᾲu tit ᾲu 

yak ti ğhini  

perspectives on 

Diablo Canyon 

Lands  

¶ Concept of new 

port 

development  

¶ Intertribal 

dynamics  

No /  Pre-NAHC 

list outreach to 

local Tribes  

 

Introductions  06/01/2023  Santa Ynez Band of 

Chumash Indians  

¶ Updat e to  

contact list  

¶ Follow up 

during NATCP 

planning   

No /  Pre-NAHC 

list outreach to 

local Tribes  

Central Coast 

Leaseholdersô 

introductions and 

initial NATCP 

Planning  

06/02/2023  yak tit ᾲu tit ᾲu yak ti ğhini  -  

Northern Chumash Tribe   

¶ Leaseholders to 

include point of 

contact and 

engage with 

yak tit ᾲu tit ᾲu 

yak ti ğhini  

during NATCP 

development.  

Yes ï 

Coordinated by 

the 3 Central 

Coast 

Leaseholder s /  

Pre-NAHC list 

outreach to 

local Tribes  
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Focu s of 
Discussion or 

Engagement  
Dates  Tribe(s) Represented  

Follow - up 

Actions, 
Activities,  
Outcomes  

Coordinated  
Engagement 
with Other  

Lessees  

/Reason for 
Focused 
Outreach  

Central Coast 

Leaseholdersô 

introductions and 

initial NATCP 

Planning  

06/02/2023  Salinan Tribe of 

Monterey , San Luis 

Obispo  Counties  

¶ Leaseholders to 

include point of 

contact and 

engage with 

Salinan Tribe 

during NATCP 

development.  

Yes ï 

Coordinated by 

the 3 Central 

Coast 

Leaseholder s /  

Pre-NAHC list 

outreach to 

local Tribes  

Introductions  06/07/2023  Northern Chumash 

Tribal Council  

¶ Follow up 

during NATCP 

planning.  

N/A  /  Pre-NAHC 

list outreach to 

local Tribes  

Discussion of Project 

design  

06/23/2023  yak tit ᾲu tit ᾲu yak ti ğhini  -  

Northern Chumash Tribe    

¶ Discussion of  

onshore Project 

design 

elements   

N/A  /  Pre-NAHC 

list outreach to 

local Tribes  

NATCP intro 

letter/ema il  

08/11/2023  All participating federal ly  

and non - federally 

recognized Tribes as 

provided by NAHC and 

BOEM 

¶ Requested 

completion of 

TES forms  

N/A  /  All Tribes 

listed in  

Appendix A, 

Table A-1 
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Focu s of 
Discussion or 

Engagement  
Dates  Tribe(s) Represented  

Follow - up 

Actions, 
Activities,  
Outcomes  

Coordinated  
Engagement 
with Other  

Lessees  

/Reason for 
Focused 
Outreach  

GSW Tribal Liaison 

introductions and 

NATCP TES Status  

09/11 -

13/2023  

yak tit ᾲu tit ᾲu yak ti ğhini  -  

Northern Chumash 

Tribe ; Santa Ynez Band 

of Chumash Indians ; 

Barbareño/Ventureño  

Band of Mission Indians; 

Coastal Band of the 

Chumash Nation; 

Salinan Tribe of 

Monterey, San Luis 

Obispo Counties; Santa 

Rosa Rancheria Tachi 

Yokut Tribe; Tule River 

Indian Tribe; Xolon -

Salinan Tribe; Northern 

Chumash Tribal Council; 

Hoh Tribe; Makah  India n 

Tribe  of the Makah 

Indian Reservation ; 

Quina ult Indian Nation; 

Quileute Tribe  of the 

Quileute Reservation  

¶ TES  

¶ Tribal Concerns  

¶ Contact 

information  

¶ Draft NATCP  

N/A  / Follow -up 

with all Tribes 

that had not 

responded to 

NATCP TES 

request . 

 

Only 3 Tribes 

responded to 

the introductory 

letter and TES.  

The remaining 

Tribes did not 

respond due to 

capacity and/or 

need for 

approval from  

their  Tribal 

Council.  

 

NATCP TES foll ow -

up  

09/25 -

26/2023  

Barbareño/Ventureño 

Band of Mission Indians; 

Santa Rosa Rancheria 

Tachi Yokut Tribe; Tule 

River Indian Tribe; 

Coastal Band of the 

Chumash Nation; Xolon -

Salinan Tribe; Makah  

Indian  Tribe  of the 

Makah Indian 

Reservation ; Quina ult 

Indian Nation  

¶ TES  

¶ Tribal Concerns  

¶ Contact 

information  

¶ Draft NATCP  

N/A  / Follow -up 

with all Tribes 

that had not 

responded to 

NATCP TES 

request . Most 

Tribes could not 

respond due to 

capacity and/or 

need for 

approval from 

their Tribal 

Council.  
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Focu s of 
Discussion or 

Engagement  
Dates  Tribe(s) Represented  

Follow - up 

Actions, 
Activities,  
Outcomes  

Coordinated  
Engagement 
with Other  

Lessees  

/Reason for 
Focused 
Outreach  

NATCP TES follow -

up and Joint NATCP 

m eeting with Central 

Coast  Leaseholders  

10/09 -

10/2023  

yak tit ᾲu tit ᾲu yak ti ğhini  -  

Northern Chumash 

Tribe ; 

Barbareño/Ventureño 

Band of Mission Indians; 

Santa Ynes Band of 

Chumash Nation; 

Salinan Tribe of 

Monterey, San Luis 

Obispo Counties; Santa 

Rosa Rancheria Tachi 

Yokut Tribe; Tule River 

Indian Tribe; Coastal 

Band of the Chumash 

Nation; Makah  Indian  

Tribe  of the Makah 

Indian Reservation ; 

Quina ult Indian Nation  

¶ TES Status  

¶ Meeting 

Availability for 

10/25/23 and 

10/26/23  

Yes ï 

Coordinated by 

the 3 Central 

Coast 

Leaseholder s / 

Follow -up with 

all Tribes that 

had not 

responded to 

NATCP meeting 

request . Most 

Tribes could not 

respond due to 

capacity and/or 

need for 

approval from 

their Tribal 

Council.  

 

 

Formal consultation 

invitation for Tribal 

input on NATCP  

10/10/2023  All participating federal ly  

and non - federally 

recognized Tribes as 

provided by NAHC and 

BOEM 

¶ TES Status  

¶ Meeting 

Availability for 

10/25/23 and 

10/26/23  

Yes ï 

Coordinated by 

the 3 Central 

Coast 

Leaseholder s / 

All participating 

Tribes listed in  

Appendix A, 

Table A-1 
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Focu s of 
Discussion or 

Engagement  
Dates  Tribe(s) Represented  

Follow - up 

Actions, 
Activities,  
Outcomes  

Coordinated  
Engagement 
with Other  

Lessees  

/Reason for 
Focused 
Outreach  

Follow -up for NATCP 

joint le aseholder 

meeting  

10/16/2023  Barbareño/Ventureño 

Band of Mission Indians; 

Hoh Tribe; Makah  Indian  

Tribe  of the Makah 

Indian Reservation ; 

Quina ult Indian Nation  

¶ Meeting 

Availability for 

10/25/23 and 

10/26/ 23  

Yes ï 

Coordinated by 

the 3 Central 

Coast 

Leaseholder s / 

Follow -up with 

all Tribes that 

had not 

responded to 

NATCP meeting 

request  due to 

capacity issues 

or pending 

approval from 

Tribal Council.  

NATCP pre -draft 

meeting with BOEM  

10/25 -

26/2023  

yak tit ᾲu tit ᾲu yak ti ğhini  -  

Northern Chumash 

Tribe ; Salinan Tribe of 

Monterey, San Luis 

Obispo Counties; Tule 

River Indian Tribe; 

Xolon -Salinan Tribe; 

Coastal Band of the 

Chumash Nation; 

Northern Chumash 

Tribal Council  

¶ Draft NATCP 

Preparation  

¶ Project 

Overviews  

¶ Schedule and 

touch points for 

Tribal input  

¶ Tribal concerns  

¶ Communication 

preferences  

¶ Future 

engagement 

strategies  

¶ Several Tribes 

raised concerns 

about who is 

being consulted  

Yes -  

Coordinated by 

the 3 Central 

Coast 

Leaseholders  / 

Included Tribes 

that requested 

NATCP pre -draft 

meetings . 
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Focu s of 
Discussion or 

Engagement  
Dates  Tribe(s) Represented  

Follow - up 

Actions, 
Activities,  
Outcomes  

Coordinated  
Engagement 
with Other  

Lessees  

/Reason for 
Focused 
Outreach  

Follow -up for NATCP 

communication 

information  

10/31/2023  Barbareño/Ventureño 

Band of Missi on Indians; 

Hoh Tribe; Makah  Indian  

Tribe  of the Makah 

Indian Reservation ; 

Quina ult Indian Nation  

¶ TES  

¶ Tribal Concerns  

¶ Contact 

information  

¶ Draft NATCP  

Yes ï 

Coordinated by 

the 3 Central 

Coast 

Leaseholder s / 

Follow -up with 

Tribes that had 

not responded 

with NATCP 

communication  

preferences 

information  due 

to capacity 

issues or 

pending 

approval from 

Tribal Council.  

Follow -up to BOEM 

NATCP m eeting  

10/31/2023; 

11/02/2023  

yak tit ᾲu tit ᾲu yak ti ğhini  -  

Northern Chumash 

Tribe ; Salinan Tribe of 

Monterey, San Luis 

Obispo Counties; Tule 

River Indian Tribe; 

Xolon -Salinan Tribe; 

Coastal Band of the 

Chumash Nation; 

Northern Chumash 

Tribal Council  

¶ Confirmed 

contact 

information 

gathered  

¶ Provide .pdfs of 

Power Point 

presentations  

Yes ï 

Coordinated by 

the 3 Central 

Coast 

Leaseholder s / 

Specific to 

Tribes that 

requested 

NATCP pre -draft 

meetings (see 

entry on 10/25 -

26/2023)  

Provided draft joint 

NATCP via email  

11/28/2023  All participating federal ly  

and non - federally 

recognized Tribes as 

provided by NAHC and 

BOEM 

¶ Provided draft 

joint NATCP 

with request for 

comments by 

December 28, 

2023  

¶ Host 

informational 

webinars to 

receive Tribal 

feedback on the 

weeks of 

December 11 

and 18  

Yes ï 

Coordinated by 

the 3  Central 

Coast 

Leaseholder s / 

All participating 

Tribes listed in  

Appendix A, 

Table A-1 
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2.2  Identification of Potential Project Effects Related to Tribal 

Interests  

During GSWôs meetings and engagement efforts , Tribes expressed potential concerns as 

noted in Table 2.  

Table 2 . Potential  Effects and Tribal Input on Project Design or 

Implementation  

Potential Effec t  Affected Tribe  

Efforts to Address Potential 

Effect and/or How the 

Project Design or 
Implementation Has Been 

Informed  

Impacts to proposed Chumash 

Heritage National Marine 

Sanctuary  

yak tit ᾲu tit ᾲu yak ti ğhini  -  

Northern Chumash Tribe ; 

Salinan Tribe of Monterey, San 

Luis Obispo Counties; Xolon -

Salinan Tribe; Coastal Band of 

the Chumash Nation; Northern 

Chumash Tribal Council  

Concerted effort to co -exist 

where cables/routing would 

need to cross the proposed 

Sanctuary boundary  

Marine mammal species 

(specifically northern fur seal, 

walrus , and whales)  

yak tit ᾲu tit ᾲu yak ti ğhini  -  

Northern Chumash Tribe ; Santa 

Ynez Band of Chumash Indians; 

Barbareño/Ventureño Band of 

Mission Indians; Coastal Band of 

the Chumash Nation;  Salinan 

Tr ibe of Monterey, San Luis 

Obispo Counties;  Xolon -Salinan 

Tribe; Hoh Tribe; Quileute Tribe  

of the Quileute Reservation  

Tribes will review survey and 

data collection plans , technical 

studies , and  proposed 

designs/alignments  

Coastal /terrestrial habitats; fish 

and essential fish habitat; avian 

species  

yak tit ᾲu tit ᾲu yak ti ğhini  -  

Northern Chumash Tribe ; Santa 

Ynez Band of Chumash Indians; 

Barbareño/Ventureño Band of 

Mission Indians; Xolon -Salinan 

Tribe; Salinan Tribe of Monterey, 

San  Luis Obispo Counties;  

Coastal Band of the Chumash 

Nation  

Tribes will review survey and 

data collection plans, technical 

studies , and proposed 

designs/alignments  

Water quality; air quality; 

benthic and shellfish resources  

Coastal Band of the Chumash 

Nation  

Tribes will review survey and 

data collection plans, technical 

studies , and proposed 

designs/alignments  
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Potential Effec t  Affected Tribe  

Efforts to Address Potential 
Effect and/or How the 

Project Design or 
Implementation Has Been 

Informed  

Visual impacts to cultural 

resource  viewsheds/vistas  

yak tit ᾲu tit ᾲu yak ti ğhini  -  

Northern Chumash Tribe ; 

Salinan Tribe of Monterey, Sa n 

Luis Obispo Counties; Xolon -

Salinan Tribe; Coastal Band of 

the Chumash Nation  

Tribes were asked to inform 

locations of key observation 

points  for visual simulations and 

analysis  

Marine archaeological resources; 

terrestrial archaeological 

resources; abov eground historic 

properties  

yak tit ᾲu tit ᾲu yak ti ğhini  -  

Northern Chumash Tribe ; Santa 

Ynez Band of Chumash Indians; 

Barbareño/Ventureño Band of 

Mission Indians; Xolon -Salinan 

Tribe; Coastal Band of the 

Chumash Nation  

Tribes will review survey plans 

and be involved in fieldwork and 

design considerations  

2.3  Tribal Feedback on Transmission Planning  

GSW is in the process of transmission planning, including identification of onshore and 

offshore routing constraints and development of draft transmission cor ridors. As part of this 

process, GSW will be engaging with Tribes and other parties to solicit information on routing 

constraints and feedback on draft corridors and routes. GSW is committed to early 

engagement to solicit and implement meaningful feedback on this process. To promote 

continuing dialogue on transmission planning, GSW will host future meetings, as described in 

Table 3, with interested Tribes  to discuss po tential transmission  cable routes.  

2.4  Anticipated or Scheduled Tribal Engagement Activities  

During the next reporting period , GSW will continue to work with Tribes, BOEM, and the other 

Central Coast Leaseholders  to develop a joint  NATCP, as was requested by Tribes  in the 

October 2023 meetings . A draft joint NATCP  has been provided to Tribes for review and 

comment and will be submitted to BOEM no later than January 2024 . GSW will be engaging 

with Tribes  regarding the NATCP, transmission planning, survey plans , and ongoing general 

Project updates , as detailed in Table 3. 
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Table 3 . Anticipated Tribal Engagement Activities for the Next Reporting 

Period   

Future Anticipated 

Discussion/ 
Engagement  

Tribe(s)  
Anticipated 
Timeframe  

Anticipated 
Coordinated 

Engagement with  

Other Lessees  

Feedback on draft joint 

NATCP  

All participating 

federal ly  and non -

federally recogniz ed 

Tribes as provided by 

NAHC and BOEM  

Q4 2023  (December)  Coordination planned 

with all Central Coast  

Leaseholders  

Transmission routing 

planning and siting  

All participating 

federal ly  and non -

federally recognized 

Tribes as provided by 

NAHC and BOEM  

Q1/Q2 2024  TBD 

Pre-survey plan 

meeting  

All participating 

federal ly  and non -

federally recognized 

Tribes as provided by 

NAHC and BOEM  

Q1 2024  TBD 

General Project  update 

ï quarterly/milestone  

All participating 

federal ly  and non -

federally recognized 

Tribes as provided by 

NAHC and BOEM  

Q1/Q2 2024  Coordination planned 

with all Central Coast 

Leaseholders  

3  ENGAGEMENT WITH POTENTIAL AFFECTED PARTIES  

3.1  Overall Engagement Progress  

GSW has engage d with agencies, fisheries, and other stakeholders throughout  the reporting 

period , as described below  and  listed in  Table 4. 

3.1.1  Agencies  

GSW has  held or  participated in numerous agency meetings and engagement activities during 

the reporting period , including regularly s cheduled engagements, meetings to  introduce the 

Project and team,  and discuss ions of  proposed legislation, state policy, regulations,  specific 

permits, surveys, or studies. GSW endeavored to  hold joint meetings with other leaseholders 

where ver  possible except in cases where Project -specific information was discussed . These 

agency engagements included the following:  

¶ Project introductions;  

¶ Regularly scheduled bi -weekly and monthly coordination meetings ;  

¶ Regularly scheduled leaseholder  coordination meetings ;  








































