

Updated MidA RPB Timeline

2014 Accomplishments

- May RPB meeting: Framework goals and objectives approved
- Charter approved in September
- Developed options for OAP approach
- Developed ROA approach
- Held two rounds of public listening sessions

2015 Proposed Process Steps

- Approval of OAP approach
- Development and updates of work plan
- Workflows to develop OAP underway
- Two RPB meetings

2016 Proposed Process Steps

- Two RPB meetings
- Release of Draft OAP
- Release of Final OAP



Late 2016:
National
Ocean
Council
certification
of Mid-
Atlantic
Ocean Action
Plan



2017 and Beyond

- Implementation of Mid-Atlantic Ocean Action Plan
- Continued work to formalize IJC commitments
- Monitoring of implementation efforts and periodic updates

Continuous: Stakeholder Engagement, Data Collection/Sharing/Integration, and Refinement of Products and Processes