

SEMI-ANNUAL PROGRESS REPORT



**Bureau of Ocean Energy Management
Lease Area OCS-A 0541**

**Reporting Period:
May 1, 2025 – November 1, 2025**

Submission Date: November 1, 2025

Version 0

Prepared Pursuant to Lease Addendum C Section 3

Prepared by Atlantic Shores Offshore Wind Bight, LLC

Executive Summary

Atlantic Shores Offshore Wind Bight, LLC (Atlantic Shores Bight) is the lease holder for Lease Area OCS-A-0541. Atlantic Shores Bight is a wholly owned subsidiary of Atlantic Shores Offshore Wind, LLC (Atlantic Shores), which in turn is wholly owned by EDF-RE Offshore Development, LLC. Atlantic Shores, through its subsidiaries including Atlantic Shores Bight, is developing offshore wind lease areas off the coast of New Jersey and within the New York Bight. In support of the development of its lease areas, OCS-A 0499, OCS-A 0570, OCS-A 0549, and OCS-A 0541, Atlantic Shores has engaged with stakeholders (including meetings with residents and public officials, environmental non-governmental organizations [eNGOs], commercial and recreational boaters, and federal, tribal, state, and local governmental agencies) to understand and address their concerns, as well as to discuss opportunities for collaboration. Based on what we have learned from stakeholder engagements over the years, we continue to refine our communications approach with the stakeholders for Lease OCS-A 0541.

This progress report provides information to stakeholders about the development activities that have occurred for Lease OCS-A-0541 from May 2025 to November 2025, and the anticipated development activities planned for the coming months.

Please also note the significant development that occurred on January 20th, with the issuance of the Presidential Memorandum titled "Temporary Withdrawal of All Areas on the Outer Continental Shelf from Offshore Wind Leasing and Review of the Federal Government's Leasing and Permitting Practices for Wind Projects" ("Presidential Memorandum" or "Memorandum"), which has resulted in delays and uncertainties for Atlantic Shores, notwithstanding the fact it has fully approved authorizations to survey and/or develop its leasehold interests.

As noted in the previous progress report (dated May 1, 2025), there remains significant uncertainty as to the overall impact of the Presidential Memorandum on Atlantic Shores' leases, vested rights and pending projects, as the Memorandum has resulted in delays and pausing of pending projects, but also has been impacting fully approved projects, with no certainty as to when final implementation of the Memorandum will occur. For example, on April 1, 2025, the National Marine Fisheries Service ("NMFS") explained that, due to uncertainties resulting from the review mandated in the Memorandum, it was unable to address Atlantic Shores' request for a "Marine Mammal Protection Act Incidental Harassment Authorization to Allow the Non-Lethal Take of Marine Mammals Incidental to Site Characterization Surveys of the Atlantic Shores Lease Area (OCS-A 0549 and OCS-A-0541) ("IHA") for the Project," even though the requested IHA was identical to one issued for the preceding annual period.

This current context has not significantly changed since our last report but Atlantic Shores believes it is important to restate the uncertainty caused by the Presidential Memorandum and memorialize that concern here in our semi-annual report.

TABLE OF CONTENTS

1	Purpose and Background	1
1.1	Purpose.....	1
1.2	Lessee Information	1
1.3	Lessee Core Values.....	1
1.4	Lease Description.....	2
2	Tribal Engagement.....	5
2.1	Identification of Potential Project Effects Related to Tribal Interests	6
2.2	Tribal Feedback on Transmission Planning	7
2.3	Anticipated or Scheduled Engagement Activities.....	7
3	Stakeholder and Other Parties Engagement.....	8
3.1	Identification of Potential Project Effects Related to Parties	10
3.2	Feedback from Parties on Transmission Planning	11
3.3	Anticipated or Scheduled Engagement Activities.....	11
3.4	Coordinated Engagement	11
4	Survey Plans	11
4.1	Survey Plan Activities.....	12
4.2	Anticipated Survey Plans.....	12

LIST OF FIGURES

Figure 1. Map of Atlantic Shores current lease areas including OCS-A 0541	3
Figure 2. Map of Atlantic Shores current lease areas including other BOEM lease areas.....	4

LIST OF TABLES

Table 1. Summary of Atlantic Shores Bight Stakeholder Engagement Activities during the Reporting Period Specific to OCS-A 0541	8
Table 2. Atlantic Shores Member and Partner Organizations	9

LIST OF APPENDICES

Appendix A Tribes, Stakeholders and Other Parties Relevant to the Project

Appendix B Lessee and Liaison Contact Information

Appendix C Communication Plans

1 Purpose and Background

1.1 Purpose

The Progress Report contained herein, fulfills Atlantic Shores Offshore Wind Bight, LLC (Atlantic Shores Bight) Commercial Lease of Submerged Lands for Renewable Energy Development on the Outer Continental Shelf – OCS-A 0541 (the Lease) requirements, as stipulated in Section 3.1 of Addendum C, to submit a progress report every six months from the effective Lease date (May 1, 2022) through the approval of the Construction and Operation Plan (COP). This progress report covers the reporting period from May 1, 2025 through November 1, 2025, and documents the overall progress and engagement activities undertaken by Atlantic Shores Bight with various stakeholders, regarding the future development of the Lease. The purpose of this report is to provide transparency between Atlantic Shores Bight and interested stakeholders by providing a summary of project development activities, engagement efforts, and feedback considered over the course of the reporting period.

1.2 Lessee Information

Atlantic Shores Offshore Wind Bight, LLC is a wholly owned subsidiary of Atlantic Shores Offshore Wind, LLC, which in turn is wholly owned by EDF-RE Offshore Development, LLC. Atlantic Shores Offshore Wind Bight, LLC (Atlantic Shores Bight, the Lessee) has secured a Commercial Lease of Submerged Lands from the Bureau of Ocean Energy Management (BOEM, the Lessor) for the development of offshore wind energy generation project(s) within Lease Area OCS-A 0541 (Lease Area/the Lease) – see Figure 1, Map of Atlantic Shores current lease areas including OCS-A 0541. On December 20, 2024, Atlantic Shores received an Amendment and Restatement for Lease OCS-A 0541 from BOEM, which was reviewed, signed, and returned by Atlantic Shores on January 10, 2025.

1.3 Lessee Core Values

Atlantic Shores and each of its subsidiaries' core values of being a good neighbor, being a good steward, working safely, and being environmentally responsible drive our work and our stakeholder engagement throughout the development of our projects. Based on what we've learned from stakeholder engagements over several years across Atlantic Shores' portfolio of projects, we continue to evaluate initiatives that aim to provide the best communication with our stakeholders for Lease OCS-A 0541. Atlantic Shores remains committed to our values, as we navigate the next reporting period, we plan to continue to implement the following diverse types of stakeholder engagement:

- Virtual and in-person meetings which consist of presentations and/or working sessions that include regularly scheduled outreach and technical/regulatory updates as well as on-request meetings and technical working sessions
- Fisheries Communication Plan, which provides a framework for coordinated communication and engagement with the recreational and commercial fishing communities
- A coordinated Native American Tribes Communication Plan (NATCP) that provides a framework for coordinated communication and engagement activities with Tribes located within the affected region
- Participation in and support for local community events, university initiatives, and industry group events
- Project website that provides company information and project information, access to communication plans, and contact information for anyone with internet access
- Online data and document repositories with secure access for agencies, when requested, to transfer technical information.

1.4 Lease Description

Atlantic Shores Bight secured Lease OCS-A 0541 on February 23, 2022, as a winning bidder in the offshore wind auction conducted by the BOEM for six lease areas in the New York Bight (Figure 1). The lease area is approximately 79,000 acres in size, and its closest points to New York and New Jersey are approximately 65 and 27 nautical miles, respectively. This lease area abuts Lease OCS-A 0542 (see Figure 2, Map of Atlantic Shores current lease areas including other BOEM lease areas) on its eastern border and these two lease areas are the southernmost lease areas in the New York Bight final sale notice.




Figure 1. Map of Atlantic Shores current lease areas including OCS-A 0541




Figure 2. Map of Atlantic Shores current lease areas including other BOEM lease areas

2 Tribal Engagement

Atlantic Shores Bight is committed to open and transparent communication with Native American Tribes. A comprehensive list of Tribes and applicable parties that will be consulted with throughout the Atlantic Shores Bight project development process is included in Appendix A. The federally recognized Tribes have a unique government to government relationship with the U.S. government that is separate from our engagement with them. Atlantic Shores Bight strives to ensure that our engagement activities with Tribes are valuable and not duplicative or overly burdensome to Tribes, as they have multiple entities seeking to engage with them on offshore wind issues.

In discussions with BOEM, several Tribes have expressed concerns about their limited capacity to engage meaningfully with each Bight leaseholder. Atlantic Shores Bight has, and continues to, engage with BOEM and other leaseholders to initiate a framework for tribal coordination that meets lease requirements and allows for meaningful tribal engagement, while considering the number of New York Bight lessees and the unique aspects of each project.

Since May 2023, the Atlantic Shores Bight has conducted geophysical and geotechnical (G&G) surveys under a BOEM approved survey plan through August 2024. Atlantic Shores Bight has held pre-survey meetings with interested Tribes in accordance with lease stipulation 5.3.3. The most recent meeting was held in March 2024 to review the 2024 - 2025 survey activity plan. Atlantic Shores did not complete any survey work in the previous reporting period and does not plan to in 2025 due to uncertainties precipitated by the January 20th, Presidential Memorandum. Once Atlantic Shores receives clarity from BOEM and NFMS on survey work, an additional meeting will be held once Atlantic Shores determines the 2026-2027 survey activity schedule.

Atlantic Shores Bight actively worked with BOEM and other developers to finalize the Draft New York Bight Joint Native American Tribes Communication Plan (NATCP) that provides a framework for coordinated communication and engagement activities with Tribes. As previously reported, Bight lessees submitted the Draft New York Bight Joint NATCP to BOEM on October 16th, 2023. Atlantic Shores posted a copy of the Draft New York Bight Joint NATCP on our website on November 17, 2023, for public access while BOEM worked through their review of the document. Comments were received from BOEM on December 13, 2023, and the Joint Bight Developers updated the document. American Clean Power (ACP), on behalf of the Joint Bight Developers, contacted the Tribes to ensure that they did not have any issue with the final NATCP being posted. Only one response was received from the Stockbridge-Munsee Community Band of Mohican Indians stating that they did not have any issue with the NATCP being posted publicly. A 508-compliant document was submitted by ACP on behalf of the Joint Bight Developers and Atlantic Shores posted this document to our website in January 2024.

Atlantic Shores Bight also participated in forums (such as the BOEM Environmental Justice [EJ] Forum) in which certain Tribes and their representatives provided input related to development of offshore wind generally. Atlantic Shores Bight also has on its team a leading federal Indian law expert who is deeply versed in BOEM’s offshore wind program and is advising us on tribal outreach and engagement.

Per the discussion in the Executive Summary, Atlantic Shores has not conducted any specific tribal engagement for Lease Area OCS-A 0541 during this reporting period. This Section 2 explains further why previously anticipated tribal engagement was not conducted during this reporting period.

2.1 Identification of Potential Project Effects Related to Tribal Interests

The following update is from the previous progress report (dated May 1, 2025):

Atlantic Shores Bight has submitted a geotechnical and geophysical survey plan for 2025-2026 and requested reissuance of an Incidental Harassment Authorization (IHA) by National Oceanic and Atmospheric Administration (NOAA) Fisheries. However, on April 1, 2025, the National Marine Fisheries Service (“NMFS”) explained that, due to uncertainties resulting from the review mandated in the Memorandum, it was unable to address Atlantic Shores’ request for a “Marine Mammal Protection Act Incidental Harassment Authorization to Allow the Non-Lethal Take of Marine Mammals Incidental to Site Characterization Surveys of the Atlantic Shores Lease Area (OCS-A 0549 and OCS-A-0541) (“IHA”) for the Project,” even though the requested IHA was identical to one issued for the preceding annual period.

Since this previous update, Atlantic Shores still has not obtained a re-issued IHA and has not been given any further clarity on a timeline from NMFS. Once and if the IHA is re-issued, in accordance with Lease stipulation 5.3.3 Atlantic Shores will hold a Pre-Survey Tribal Meeting prior to commencing surveys to discuss Tribal nations’ concerns. The meeting will include a presentation of the proposed survey activities and explanation of analysis of data to be completed, project schedules and COP development schedules. As further site-specific data collection and consultations with Tribes progress in accordance with the NATCP over the subsequent reporting periods, Atlantic Shores Bight, in coordination with Tribes, will identify opportunities for data sharing and engagements to support the identification of potential effects to tribal interests as well as any associated avoidance, minimization and/or mitigation strategies that may need to be considered as part of lease area development activities. A description of anticipated engagement during the next reporting period is provided in Section 2.3.

2.2 Tribal Feedback on Transmission Planning

Atlantic Shores Bight has completed the preliminary geophysical and geotechnical surveys necessary to support project design and to assess potential effects on social, ecological, and biological communities. Atlantic Shores Bight is now focused on the analysis of this data and development of reporting to support the Construction and Operations Plan development. Given the early stages of project development and the lack of specificity regarding both offshore and onshore design details, Atlantic Shores Bight has yet to conduct tribal outreach specific to transmission planning beyond engagement with tribes on the Survey Plan, where the survey routes and portfolio approach to development were presented.

As site-specific data analysis and reporting is completed, and assuming no adverse impact from the Presidential Memorandum, Atlantic Shores Bight will identify opportunities for site-specific data sharing and engagements to support the identification of potential effects to Tribes. These engagements would be opportunities to engage on associated avoidance, minimization and/or mitigation strategies that may need to be considered as part of project/lease area development activities.

2.3 Anticipated or Scheduled Engagement Activities

Atlantic Shore will schedule meetings with Tribes during pre-COP Filing engagements to socialize plans for COP submission to BOEM and understand any concerns associated with project development, including transmission routing (onshore and offshore). Additionally, once a COP is filed, Atlantic Shores will work with BOEM to schedule engagements in accordance with the National Historic Preservation Act (NHPA) Section 106 Consultation. Additional Tribal engagement activities will continue to be informed by the Joint Bight NATCP as discussed in Section 2. Currently, Atlantic Shores does not have an anticipated timeline for when engagement will commence.

3 Stakeholder and Other Parties Engagement

Atlantic Shores Bight remains committed to open and transparent communication with interested Stakeholders and other parties. Table 2 displays a summary of the Stakeholder Engagement activities during the reporting period. A comprehensive list of applicable parties that will be consulted with throughout the Atlantic Shores Bight project development process includes Appendix A.

Stakeholder engagement during this reporting period has largely been focused on ensuring an open line of communication with interested parties to ensure awareness of development activities happening within the industry that might affect the delivery of the Atlantic Shores Bight Project or shape the Project Design Envelope (PDE) for inclusion in the COP, including BOEM’s issuance of the New York Bight Programmatic Environmental Impact Statement and Record of Decision for the NY Bight on December 2, 2024 and the impact of the Presidential Memorandum.

Table 1. Summary of Atlantic Shores Bight Stakeholder Engagement Activities during the Reporting Period Specific to OCS-A 0541

Project Phase or Activity	Type of Engagement	Participants	Primary Meeting Discussion Points
May 2024 Monthly Status Meeting	Meeting: 5/20/2025 2:00 p.m. held virtually	Atlantic Shores, BOEM	Discussion of development activities
June 2025 Monthly Status Meeting	Meeting: 6/17/2025 9:30am held virtually	Atlantic Shores, BOEM	Discussion of development activities
Q2 2025 Agency Meeting	Cancelled	Atlantic Shores, BOEM, and all Agencies listed in Agency Communication Plan	Email notice sent in place of meeting. Not held due to impacts from the Presidential Memorandum
August 2025 Monthly Status Meeting	Cancelled	Atlantic Shores, BOEM	n/a
September 2025 Monthly Status Meeting	Cancelled	Atlantic Shores, BOEM	n/a
October 2025 Monthly Status Meeting	Cancelled	Atlantic Shores, BOEM	Cancelled due to government shutdown

In addition to direct engagements with potentially affected parties, Atlantic Shores (on behalf of its subsidiaries developing projects within its portfolio, including Atlantic Shores Bight) also participates in member organizations that support and/or are connected to the overall offshore

wind industry. These member organizations (Table 2) provide valuable connections to stakeholder groups that have interest in and/or potential to be influenced by the development of the offshore wind industry. As a member of these organizations, Atlantic Shores supports and participates in a variety of events as well as regular standing and topically focused meetings.

Table 2. Atlantic Shores Member and Partner Organizations

African American Chamber of Commerce of New Jersey	Mid Atlantic Renewable Energy Association
African American Chamber of Commerce of NJ	Mid-Atlantic Chapter of the American Fisheries Society; Northeastern Division of the American Fisheries Society
Alliance For Clean Energy (ACE NY)	
Alliance for Clean Energy New York (ACE NY)	
American Association of Blacks in Energy (AABE)	Mid-Atlantic Coastal Ocean Observing System (MARACOOS)
American Clean Power Association	Monmouth Ocean Development Council
American Clean Power Association (ACP)	Monmouth-Ocean Development Council
Association of NJ Environmental Commissions	Monmouth-Ocean Development Council (MODC)
Atlantic Cape Community College	N.J. Alliance for Action
Atlantic City Metropolitan Business and Citizens Association	NAN Newark Tech World
Atlantic County Democratic Committee	National Association for the Advancement of Colored People (NAACP)
Atlantic County Economic Alliance (ACEA)	National Marine Sanctuary Foundation
Atlantic County Utilities Authority	New Jersey Alliance for Action
Brooklyn Chamber of Commerce	New Jersey Business & Industry Association
Brooklyn Greenway Initiative	New Jersey Corporate Wetlands Restoration Partnership
Business Network for Offshore Wind	New Jersey Economic Development Authority (NJEDA)
Chamber of Commerce of Southern NJ	New Jersey League of Conservation Voters (NJLCV)
Chamber of Commerce Southern New Jersey	New Jersey Legislative Latino Caucus
Co-Hosted by African American Chamber of NJ and NJ Chamber	New Jersey Manufacturing Extension Program (NJMEP)
Congressional Hispanic Caucus Institute (CHCI)	New Jersey Manufacturing Extension Program, Inc.
Egg Harbor Township Police Activities League (PAL)	New Jersey Organizing Project
Galloway Twp Middle School	New Jersey State Chamber of Commerce
Greater Atlantic City Chamber of Commerce	New Jersey State League of Municipalities
Habitat for Humanity of South-Central New Jersey	New Jersey State Veterans of Commerce
Hispanic Association of Atlantic County	New Women New Yorkers Clean Energy
Jersey Renews	New York City Economic Development Corporation (NYCEDC)
Jersey Shore Chamber of Commerce	New York Offshore Wind Alliance (NYOWA)
Jersey Shore Dream Center	New York State Energy Research and Development (NYSERDA)
Jersey Shore Partnership	NJ Alliance for Action
Joe Shimko Foundation	NJ Association of Environmental Educators
Kean University	NJ Association of Women Business Owners
LBI Chamber of Commerce	
Marine Technology Society	
Massachusetts Maritime Academy	
Metropolitan Business and Citizen Association (MBCA)	

NJ Business and Industry Association (NJBIA)	Statewide Hispanic Chamber of Commerce of NJ (SHCCNJ)
NJ Chapter of Professional Women in Construction	Stockton University
NJ Veterans Chamber	Sustainable New Jersey
North American Wind Energy Academy & Rutgers University	The Artful Studio
Ocean County College	The Brooklyn Chamber of Commerce
Ocean County Mayors Association	The Environmental Technical Working Group (E-TWG)
Oceantic Network	The New Jersey Business & Industry Association
Oceantic Network; Bureau of Safety and Environmental Enforcement	The New Jersey Conservation Foundation
Offshore Wind 4 Kids	The New Jersey Department of Labor's Energy Industry
Regional Plan Association	The New Jersey Economic Development Authority
Responsible Offshore Science Alliance (ROSA)	The New Jersey Legislative Black Caucus Foundation
Rowan University	The New Jersey Organizing Project
Rowan University Sweeney Center for Public Policy	The New Jersey State Building and Construction Trades Council
Rutgers University	The Supplier Diversity Development Council (SDDC)
Sierra Club NJ Chapter	The Waterfront Alliance
Society of American Military Engineers	Toms River Chamber of Commerce
Society of Environmental Journalists	Toms River Rotary Club
Society of Underwater Technology (SUT-US)	Women of Color Collective in Sustainability
Southern New Jersey Chamber of Commerce	Women of Renewable Industries and Sustainable Energy (WRISE)
Southern New Jersey Development Council	Women's Political Caucus of New Jersey
Southern Ocean Chamber of Commerce	
Special Initiative on Offshore Wind	
Statewide Hispanic Chamber of Commerce of NJ	

During this reporting period Atlantic Shores liaised with NYSERDA, NYISO, NYDPS, New York Building Congress, Alliance for Better New York (ABNY), Waterfront Alliance, Regional Plan Association, and the Brooklyn Chamber of Commerce. Specifically, Atlantic Shores attended the Brooklyn Chamber of Commerce Energy Summit on 6/26/2025.

3.1 Identification of Potential Project Effects Related to Parties

Atlantic Shores Bight has completed the preliminary geophysical and geotechnical surveys necessary to support project design and to assess potential effects on social, ecological, and biological communities. Atlantic Shores Bight is now focused on the analysis of this data and development of reporting to support the Construction and Operations Plan development. As such, no project-specific potential effects or adverse effects have been specifically identified for discussion with interested parties during this reporting period. Assuming no adverse impact to the project due to the Presidential Memorandum, as site-specific data analysis and reporting is

completed, Atlantic Shores Bight will identify opportunities for site-specific data sharing and engagements to support the identification of potential effects to interested parties. These engagements would be opportunities to engage on associated avoidance, minimization and/or mitigation strategies that may need to be considered as part of project/lease area development activities. Anticipated engagement during the next reporting period is provided in Section 3.3 and coordinated engagement activities are described in Section 3.4.

3.2 Feedback from Parties on Transmission Planning

Atlantic Shores Bight has completed the preliminary geophysical and geotechnical surveys and planning necessary to support project design and assess potential effects to social, ecological, and biological communities.

Given the early stages of project development and the lack of specificity regarding both offshore and onshore design details, Atlantic Shores Bight has yet to conduct outreach regarding transmission planning beyond socialization of planned survey of offshore routes to BOEM in the Survey Plan. But as indicated above, Atlantic Shores Bight will continue to reach out to stakeholders on an ongoing basis as further details emerge in the future. The planned Federal Interagency Engagement on the COP, as required as part of the BOEM NOI Checklist, will further the opportunity to solicit this feedback from Stakeholders and Parties.

3.3 Anticipated or Scheduled Engagement Activities

Assuming no adverse impact to the project due to the Presidential Memorandum, in the next reporting period Atlantic Shores expects to continue engaging with required agencies on a monthly basis and quarterly basis as required.

Atlantic Shores will continue to closely monitor and respond to any agency actions taken in response to the Presidential Memorandum to ensure protection of its leasehold interest.

3.4 Coordinated Engagement

Atlantic Shores Bight remains committed to coordinating with its neighboring lease holders, including Lease Area OCS-A 0542 held by Invenergy/Leading Light Offshore Wind. No coordination has occurred during the reporting period addressed in this report.

4 Survey Plans

4.1 Survey Plan Activities

Atlantic Shores Bight did not have vessels active in the Lease Area during this reporting period. Without a reissued IHA, as discussed above, means that Atlantic Shores is unable to continue any planned survey activities until a reissuance is granted.

4.2 Anticipated Survey Plans

Atlantic Shores Bight had undertaken pre-survey planning efforts and is in the process of acquiring approvals to continue its campaign to gather G&G and benthic data through December 2025. A 2025 Geological and Geophysical Survey Plan for OCS-A 0541 was submitted to BOEM in December 2024.

An IHA was issued to Atlantic Shores Offshore Wind LLC, covering Lease Areas OCS-A 0499, OCS-A 0570, OCS-A 0549, OCS-A 0541, and associated export cable corridors, to perform G&G surveys from April 1, 2024, through March 31, 2025. Atlantic Shores did not conduct any surveys under this authorization and requested a reissuance of the IHA. However, on April 1, 2025, the National Marine Fisheries Service (“NMFS”) explained that, due to uncertainties resulting from the review mandated in the Memorandum, it was unable to address Atlantic Shores’ request for a “Marine Mammal Protection Act Incidental Harassment Authorization to Allow the Non-Lethal Take of Marine Mammals Incidental to Site Characterization Surveys of the Atlantic Shores Lease Area (OCS-A 0549 and OCS-A-0541) (“IHA”) for the Project,” even though the requested IHA was identical to one issued for the preceding annual period.

Atlantic Shores Bight filed a Site Assessment Plan (SAP) with BOEM on April 18, 2023, describing the potential plan for deploying up to two metocean buoys to characterize metocean data in and around the Lease. On April 11, 2025, Atlantic Shores Offshore Wind Bight, LLC requested a withdrawal of the Site Assessment Plan (SAP), which was submitted on April 17, 2023. Within the SAP, Atlantic Shores Bight had proposed the deployment of meteorological and metocean data collection technology within the Commercial Lease of Submerged Lands for Renewable Energy Development on the Outer Continental Shelf (OCS-A 0541 or Lease Area). BOEM confirmed receipt of withdrawal request on April 14, 2025. BOEM has not provided any comments and Atlantic Shores considers the request accepted and in its final form.

Due to BOEM’s publication of the Renewable Energy Modernization Rule (Mod Rule), effective July 15, 2024, a SAP is no longer required for metocean buoy deployment and data collection.

Appendix A: Tribes, Stakeholders and Other Parties Applicable to the Project

PARTY	PARTY TYPE
Coney Island Cathedral	CC
Surf Clam/Ocean Quahog Fishing Interests	Cfish
Atlantic sea scallops Fishing Interests	Cfish
City College of New York	ERI
Monmouth University	ERI
Rutgers University	ERI
Stockton University	ERI
Ocean County College	ERI
Absentee-Shawnee Tribe of Indians of Oklahoma	Ftribe
Eastern Shawnee Tribe of Oklahoma	Ftribe
Delaware Tribe of Indians	Ftribe
Mashantucket Pequot Tribal Nation	Ftribe
Mashpee Wampanoag Tribe	Ftribe
Mohican Tribe of Connecticut	Ftribe
Stockbridge-Munsee Community Band of Mohican Indians	Ftribe
The Delaware Nation	Ftribe
The Narragansett Indian Tribe	Ftribe
The Shinnecock Indian Nation	Ftribe
Wampanoag Tribe of Gay Head (Aquinnah)	Ftribe
Nanticoke Lenne-Lenape Tribal Nation	Stribe
Ramapough Lenape Indian Nation, New Jersey	Stribe
Powhatan Renape Nation	Stribe
Unkechaug Indian Nation	Stribe
Lenape Indian Tribe of Delaware	Stribe
Bureau of Ocean and Energy Management (BOEM)	FA
Bureau of Safety and Environmental Enforcement (BSSE)	FA
National Oceanic and Atmospheric Administration Fisheries/National Marine Fisheries Service (NOAA/NMFS)	FA

PARTY	PARTY TYPE
U.S. Fish and Wildlife Service (USFWS)	FA
U.S. Army Corps of Engineers (USACE)	FA
U.S. Coast Guard (USCG)	FA
U.S. Environmental Protection Agency (EPA)	FA
NAACP	NGO
Urban League	NGO
Atlantic County Utilities Authority (ACUA)	LA
New York League of Conservation Voters (NYLCV)	NGO
New York City Economic Development Corporation (NYC EDC)	NGO
New York Power Authority (NYPA)	Utility
New York Independent System Operator (NYISO)	Utility
New York State Department of Environmental Conservation (NYSDEC)	SA
New York State Department of Public Service (NYS DPS)	SA
New York State Department of State (NYS DOS)	SA
New York State Department of Transportation (NYSDOT)	SA
New York State Office of General Services (NYSOGS)	SA
New York State Office of Parks, Recreation, and Historic Preservation (NYSHPO)	SA
New York City Department of City Planning (NYCDCP)	SA
New Jersey Department of Environmental Protection (NJDEP)	SA
New Jersey Board of Public Utilities (NJBPU)	SA
New Jersey Department of Transportation (NJDOT)	SA
New York State Energy Research and Development Authority (NYSERDA)	SA
New York State Energy Research and Development Authority (NYSERDA) Environmental Technical Working Group (E-TWG)	SWG
NYSERDA Fisheries Technical Working Group (F-TWG)	SWG

PARTY	PARTY TYPE
NYSERDA Maritime Technical Working Group (M-TWG)	SWG
NYSERDA Jobs and Supply Chain Technical Working Group (JSC-TWG)	SWG
East Flatbush Village	UC

Party types:

- CC = Coastal Community
- Cfish = Commercial Fishery Industry
- Rfish = Recreational Fishery Industry
- ERI = Educational and Research Institutions
- NGO = Environmental and Public Interest Non-Governmental Organizations
- FA = Federal Agency
- SA = State Agency
- SWG = State Working Group
- LA = Local Agency
- Ftribe = Federally Recognized Tribe
- Stribe = State Recognized Tribe
- M = Maritime Industry/Mariners
- SCO = Submarine Cable Operators
- UC = Underserved Community
- OU = Other Ocean Users
- Utility = Transmission Partner

Appendix B: Lessee and Liaison Contact Information

General Information:

<https://www.atlanticshoreswind.com/>

Lessee Points of Contact:

Stephanie Wilson, Permitting Director

stephanie.wilson@edf-re.com

Julia Pettit, General Counsel

Julia.pettit@atlanticshoreswind.com

Appendix C: Communication Plans

Native American Tribes Communication Plan: <https://atlanticshoreswind.com/wp-content/uploads/2024/01/New-York-Bight-Joint-Native-American-Tribes-Communication-Plan-October-2023.pdf>

Fisheries Communications Plan: https://atlanticshoreswind.com/wp-content/uploads/2023/09/20220826_ASOW_FCP_OCSA_0541_Version_1.0.pdf

Agency Communication Plan: https://atlanticshoreswind.com/wp-content/uploads/2024/01/2022-8-25_AS-Bight-0541_Agency-Comm-Plan.pdf