



**PROGRESS REPORT FOR OCS-P 0562
CALIFORNIA NORTH FLOATING LLC
12/1/2025 through 5/31/2026**

June 1, 2026

Prepared Pursuant to Lease Addendum C, Section 3

Prepared by:

California North Floating LLC

(a Vineyard Offshore LLC affiliated company)

Table of Contents

Acronyms and Abbreviations	iii
1 Purpose and Background	1
1.1 Purpose	1
1.2 Lessee Information	1
1.3 Lease Description	1
2 Tribal Nations Engagement and Collaboration	2
2.1 Overall Tribal Engagement Activities Since Last Report.....	3
2.2 Potential Issues and Concerns	4
2.3 Anticipated or Scheduled Tribal Engagement Activities	7
3 Stakeholder Engagement	8
3.1 Summary of Engagement with Fisheries	8
3.2 Fisheries Potential Issues and Concerns	10
3.3 Anticipated or Scheduled Fisheries Engagement Activities.....	12
3.4 Summary of Engagement with Agencies	12
3.5 Agency Potential Issues and Concerns	14
3.6 Anticipated or Scheduled Agency Engagement Activities.....	16
3.7 Summary of Stakeholder Engagement with Other Parties	16
3.8 Other Stakeholder Potential Issues and Concerns	21
3.9 Anticipated or Scheduled Engagement Activities with Other Parties	23
3.10 Coordinated Engagement.....	24
3.11 Limited English Proficiency.....	24
4 Survey Plan Activities	24

Tables

Table 2-1: Tribal Nations Engagement Activities During Reporting Period	4
Table 2-2: Potential Issues and Concerns Identified through Tribal Nation Engagement	5
Table 2-3: Anticipated Tribal Engagement for the Next Reporting Period	7
Table 3-1: Summary of Engagement with Fisheries	9
Table 3-2: Potential Issues and Concerns Identified through Fisheries Engagement	11
Table 3-3: Summary of Agency Engagement Activities	13
Table 3-4: Potential Issues and Concerns Identified through Agency Engagement	15
Table 3-5: Summary of Engagement with Other Parties	17
Table 3-6: Potential Issues and Concerns Identified through Stakeholder Engagement	22



Figures

Figure 1: Location of Lease Area OCS-P 0562 2

Appendices

Appendix A Tribal Nations and Parties Applicable to Project
Appendix B Communication Plans

Acronyms and Abbreviations

Abbreviation	Definition
BLR	Blue Lake Rancheria
BOEM	Bureau of Ocean Energy Management
BSEE	Bureau of Safety and Environmental Enforcement
CA	California
CCC	California Coastal Commission
CEC	California Energy Commission
Cal Poly	California State Polytechnic University, Humboldt
Company	California North Floating
EMF	Electromagnetic Field
ESA	Endangered Species Act
FCP	Fisheries Communication Plan
FR	Fisheries Representative
HAF	Humboldt Area Foundation
Lessee	California North Floating
MC3	Multi Craft Core Curriculum
MMIP	Missing Murdered Indigenous People
NCAI	National Congress of American Indians
NATCP	Native American Tribes Communication Plan
NCIDC	Northern California Indian Development Council
NGO	Non-governmental Organization
NMFS	National Marine Fisheries Service
NOAA	National Oceanic and Atmospheric Administration
OPC	Ocean Protection Council
PFMC	Pacific Fishery Marine Council
POWC	Pacific Offshore Wind Research Consortium



Project	Lease Area OCS-P 0562
RODA	Responsible Offshore Development Alliance
ROSA	Responsible Offshore Science Alliance
RWE	RWE Offshore Wind Holdings, LLC
TEK	Traditional Ecological Knowledge
US	United States
USFWS	US Fish and Wildlife Service
VO	Vineyard Offshore
WCOA	West Coast Ocean Alliance



1 Purpose and Background

This Progress Report has been prepared in accordance with Section 3.1 of Addendum C of the lease between Bureau of Ocean Energy Management (BOEM) and California North Floating LLC (the “Company” or “Lessee”). The lease requires that the Lessee submit a progress report to BOEM every six months, through Construction and Operations Plan approval, with the first report submitted within six months of the lease effective date.

1.1 Purpose

The purpose of this Progress Report is as follows:

- Document overall Project progress and engagement activities undertaken with Tribal Nations; federal, state, and local agencies; fisheries; local communities; ocean user groups; and other identified stakeholders during the reporting period.
- Describe plans for continued engagement over the next reporting period.

This is the sixth Progress Report submitted to BOEM and covers the period of December 1, 2025 through May 31, 2026. The Progress Report is intended to support Project transparency and accountability and to document how, if at all, the Project has been designed or will be implemented to address potential adverse and beneficial effects.

1.2 Lessee Information

California North Floating LLC is the leaseholder of Lease Area OCS-P 0562 (the “Project”). California North Floating is an affiliate of Vineyard Offshore. Vineyard Offshore is the United States (US)-based offshore wind development company owned by Copenhagen Infrastructure Partners P/S, a global fund management company that specializes in renewable energy development.

1.3 Lease Description

Lease Area OCS-P 0562 is a 69,031-acre site located approximately 32 to 56 kilometers northwest of Humboldt Bay in water depths of 550 to 1,245 meters on the Outer Continental Shelf (Figure 1). Lease Area OCS-P 0562 is adjacent to and west of Lease Area OCS-P 0561, obtained by RWE Offshore Wind Holdings, LLC (“RWE”). Additional information about Lease Area OCS-P 0562 may be found on the [company website](#).




Figure 1: Location of Lease Area OCS-P 0562

2 Tribal Nations Engagement and Collaboration

California North Floating has a designated West Coast Tribal Lead, who is focused on building and maintaining collaborative relationships with Tribal governments and members of Tribal Nations. He is the primary point of contact to provide project information to the Tribes and to receive feedback. Since the last Progress Report was submitted, he and other members of the Vineyard Offshore team have attended or participated in community events and one-on-one meetings with Tribal Nations. Vineyard Offshore also continues to invite all Tribes identified in the NATCP, and other stakeholders, to informational meetings.

Vineyard Offshore worked with other California developers and Tribal Nations to prepare the Native American Tribes Communication Plan (NATCP) in accordance with BOEM guidance. The NATCP, is posted on Vineyard Offshore’s website (see **Appendix B**). Vineyard Offshore continues to advance the recommendations in the NATCP.

Tribes and Tribal Nations that may be affected by activities associated with the development



of Lease Area OCS-P 0562 are listed in **Appendix A**. This section provides an overview of Vineyard Mid-Atlantic’s engagement activities with Tribes and Tribal Nations¹ during the reporting period.

2.1 Overall Tribal Engagement Activities Since Last Report

As part of our efforts to support and expand outreach to Tribal Nations, Vineyard Offshore advanced its Tribal engagement efforts through both direct outreach and capacity-building initiatives.

Vineyard Offshore partnered with the Northern California Indian Development Council (NCIDC) to launch a Tribal capacity funding program, providing Tribes the resources necessary to meaningfully engage in the evaluation of offshore wind energy development along the California coast. Through this program, eligible Tribes may receive funding allocations to support participation in OSW related meetings and engagement sessions, travel and staff time for Tribal Nation officials and staff, training and educational programs focused on floating offshore wind technology, and efforts to secure additional funding for OSW-related initiatives. Funds are administered by NCIDC, which issues allocations upon approval of each Tribe's budget, work plan, and Tribal Council resolution.

Staff attended Pathways to Trust, a comprehensive professional development curriculum developed by the Alliance for Tribal Clean Energy and held at Blue Lake Rancheria. This program is designed to prepare individuals and organizations to build effective, respectful partnerships with Tribal Nations. The program addresses knowledge gaps that can undermine cross-cultural collaboration and provides frameworks for government-to-government relations

Tribal Nation engagement activities that have occurred since the last progress report are summarized in Table 2-1. Note that feedback regarding transmission planning and export cable routes will be requested as plans develop and potential locations are identified.

¹ Due to the sensitive and often confidential nature of conversations between sovereign, federally recognized Tribal governments and lessees, Section 2 of this report includes summary information about engagement activities but does not include detailed or specific information regarding engagement objectives or strategies; information, concerns, and/or recommendations made by Tribal governments; and/or agreements reached between lessees and Tribal governments, unless agreed to be disclosed. Any public release of information shared during or generated as a result of engagement with Tribes/Tribal Nations should be discussed with and approved by relevant Tribal governments prior to public disclosure.

Table 2-1: Tribal Nations Engagement Activities During Reporting Period

Topic of Discussions	Tribal Nations and Stakeholders	Follow-up Actions, Activities, or Outcomes
Project Updates and Relationship Building	Tribal Nations identified in the NATCP Northern California Indian Development Council (NCIDC) Tribal community organizations and events	<p>Vineyard Offshore continued outreach and meetings with Tribal Nations. This included project updates and discussions on how Tribes can be involved and provide consultation throughout the Project planning process. Additional topics included Tribal capacity funding, cultural history, and Tribal fishing knowledge of salmon habitat, history, and struggles.</p> <p>West Coast Tribal Lead attended Pathways to Trust, a professional development curriculum developed by the Alliance for Tribal Clean Energy focused on building effective partnerships with Tribal Nations and strengthening cross-cultural collaboration and government-to-government relations.</p>
Tribal Capacity	Local Tribal Non-Profit	Vineyard Offshore has partnered with a local Tribal non-profit to provide Tribal capacity funding to Tribes listed in the NATCP for participation and engagement in early pre-construction activities for offshore wind.

2.2 Potential Issues and Concerns

Table 2-2 summarizes issues and concerns raised by Tribal Nations during engagement activities. Feedback from Tribal Nations representatives focused on the need for increased Tribal capacity, Tribal engagement prior to survey work and during Project development, and the incorporation of Traditional Ecological Knowledge (TEK). Efforts to address these potential issues and concerns are summarized in Table 2-2. Because the Project is early in its development stage, information about how the Project has been informed or altered in consideration of these concerns will be addressed at a later time.

Table 2-2: Potential Issues and Concerns Identified through Tribal Nation Engagement

Concerns or Issues Raised	Efforts to Address or Resolve and/or How Project Design or Implementation Has Been Informed
Concerns that problems with Missing Murdered Indigenous People (MMIP) will be exacerbated with outside teams.	Vineyard Offshore recognizes and is sensitive to the Tribal Nations’ concerns. Under our business code of ethics, we take numerous measures to ensure our teams conduct activities in accordance with human rights principles. One example is the use of car magnets to identify Vineyard Offshore staff when on Tribal lands.
Tribal Nations would like their members to be engaged with environmental monitoring and data collection.	Vineyard Offshore is evaluating Project monitoring needs. Vineyard Offshore has provided Protected Species Observer Training to the Tribal Nations on the East Coast and will consider replicating the program on the West Coast.
Concerns that there may be impacts to environmental and cultural resources.	Vineyard Offshore is evaluating what existing data are available and what additional studies may be needed to evaluate potential environmental and cultural impacts.
Limited capacity of the Tribal Nations to respond to requests for input from offshore wind developers and state and federal agencies.	Vineyard Offshore has ongoing discussions with Tribal Nations, other offshore wind lease holders, philanthropy groups, state and federal agencies, elected officials, and non-profit organizations to discuss potential options for increasing Tribal Nation capacity. Vineyard Offshore has partnered with a local Tribal non-profit to provide Tribal capacity funding to Tribes listed in the NATCP for participation and engagement in early pre-construction activities for offshore wind.
Concerns that there may be viewshed impacts.	As part of the federal and state permitting processes, Vineyard Offshore will prepare a scenic landscape visual impact analysis.

Concerns or Issues Raised	Efforts to Address or Resolve and/or How Project Design or Implementation Has Been Informed
Concerns about potential impacts to Tribal fish and fisheries treaty rights.	Vineyard Offshore is currently evaluating existing fisheries data and will actively solicit input from the Tribal Nations.
Concerns about Tribal Nations being left out of the offshore wind workforce development space.	Vineyard Offshore is in active discussion with local and state workforce development agencies and organizations. Vineyard Offshore offered attendance to interested Tribal members in a virtual Wind 101 course and an in-person supply chain class coordinated by the Oceantic Network.
Concerns that Tribal Nations be included in the permitting and planning process.	Vineyard Offshore is committed to working with the Tribal Nations throughout the permitting and planning process.
Concerns that Tribal Nations are being left out of the Transmission planning process and associated project impacts to environmental & cultural resources.	Vineyard Offshore has and will continue to share concerns with the California Independent System Operator (CAISO), California Public Utilities Commission (CPUC), and North Coast transmission developer Viridon.

2.3 Anticipated or Scheduled Tribal Engagement Activities

Vineyard Offshore will look for opportunities to continue to engage with the Tribes and Tribal Nations in both formal and informal settings. Examples of expected opportunities in the next reporting period are summarized in Table 2-3.

Table 2-3: Anticipated Tribal Engagement for the Next Reporting Period

Anticipated Focus of Discussion or Engagement	Tribe(s)	Anticipated Coordinated Engagement with Other Lessees
Project-specific information	All participating Tribes and Tribal Nations	Vineyard Offshore will meet with Tribal Nations at their direction to further collaborate on specific Project information. Activities are ongoing in Q3 and Q4 2026.
Introductions and information sharing	All Tribes and Tribal Nations without prior introductions	Vineyard Offshore will continue to reach out to additional Tribal Nations unless explicitly told that Tribal Nations are not interested in participating. Activities are ongoing in Q3 and Q4 2026.
Relationship building and cultural education	All participating Tribes and Tribal Nations	Vineyard Offshore plans to attend community events hosted by Tribal Nations to further build relationships that will foster collaboration and cultural understanding.

3 Stakeholder Engagement

This section provides a summary of completed and anticipated engagement activities with non-Tribal parties that may be potentially affected by the development of the Project. The Vineyard Offshore stakeholder engagement approach is stakeholder-driven and centered on a collaborative process whereby projects and project benefits are developed in partnership with local communities, stakeholders, and regulators. Vineyard Offshore is in the early development stage, so stakeholder engagement has focused on general education and relationship building.

Parties that are potentially affected by the development of the Project are listed in Appendix A and may include the following:

- Coastal communities
- Commercial and recreational fishing industries
- Educational and research institutions
- Environmental and public interest non-governmental organizations
- Federal, state, and local agencies
- Tribal Nations
- Mariners and the maritime industry
- Ocean users
- Submarine cable operators

The list of parties in Appendix A will be updated as new information becomes available.

3.1 Summary of Engagement with Fisheries

Fisheries engagement has continued to focus on general relationship building and information sharing in the local maritime community.

Three commercial fishing associations are currently working directly with Vineyard Offshore. Each of them represents an association of a larger group of fishermen and regularly engages with other members of the fishing industry.

To support the California Coastal Commission in response to Senate Bill 286, we are actively engaged in the 7C Fisheries Working Group and several subcommittees. Vineyard Offshore continues to provide draft documents, comments, and feedback. This collaborative effort culminated in the California Coastal Commission's unanimous adoption of the Statewide Strategy for the Coexistence of California Fishing Communities and Offshore Wind Energy at its April 16, 2026, meeting.

To aid us in tracking fisheries concerns and the state of the science, Vineyard Offshore has attended fisheries meetings such as with the Pacific Fisheries Management Council, Ocean Protection Council, and RODA's Synthesis of the Science presentations.

Fisheries engagement activities that have occurred since the last Progress Report are summarized in Table 3-1. Note that feedback regarding transmission planning and export cable routes will be requested as plans develop and potential locations are identified.

Table 3-1: Summary of Engagement with Fisheries

Topics of Discussion	Stakeholder Participant(s)	Follow-up Actions, Activities, or Outcomes
Project Introductions and Relationship Building	Commercial/ Recreational Fishermen Fisheries Associations	Vineyard Offshore continues to engage in local and regional outreach with the fishing industry to provide an introduction to the project and discuss industry priorities. Vineyard Offshore will continue communications with the fishing community as outlined in the FCP.
Regional Collaboration	Fishing Industry NGOs Marine environment NGOs Tribal Nations State Agencies Federal agencies Fishing Industry Representatives Industry Trade Groups and Associations	Vineyard Offshore attends regular meetings with regional associations, working groups, subject matter experts, government agencies, and offshore wind leaseholders to discuss potential avenues for collaboration in research planning and the collection of regional fisheries data.

Topics of Discussion	Stakeholder Participant(s)	Follow-up Actions, Activities, or Outcomes
7C Working Group Meetings	Commercial/Recreational Fishermen Tribal Nations BOEM NOAA California Coastal Commission California Fishermen’s Resiliency Association California Ocean Protection Council California State Lands Commission Fishing Industry Businesses Environmental NGOs Offshore Wind Developers	Vineyard Offshore continues to stay actively engaged in the 7C Fisheries Working Group and continues to provide draft documents, comments, and feedback as directed by Senate Bill 286. During the reporting period, the California Coastal Commission formally adopted the Statewide Strategy for the Coexistence of California Fishing Communities and Offshore Wind Energy.

3.2 Fisheries Potential Issues and Concerns

Fisheries concerns to date have primarily centered on the potential for loss of access to the lease area, activities in the ports that would negatively impact the aquaculture and fishing communities, and gear loss during Project-related activities. A list of concerns and issues raised to date are listed in Table 3-2.

Table 3-2: Potential Issues and Concerns Identified through Fisheries Engagement

Concerns or Issues Raised	Efforts to Address or Resolve and/or How Project Design or Implementation Has Been Informed
Concerns about gear loss due to Project activities.	Vineyard Offshore will first use an avoidance strategy to minimize the potential impact to fishing gear. For gear that is lost due to future company activities, the company-specific gear loss process and forms have been shared with the fishing community in the FCP so that fishermen can be reimbursed.
Concerns that any port upgrades or port use will accommodate the needs of the fishermen.	Vineyard Offshore will share concerns with the port and will consider the impacts on the fishing community during surveys, construction, and operation of the Project.
Concerns that surveys, construction, and operational sound will impact fish.	Fisheries impacts from construction and operational noise will be considered during the permitting process.
Concerns about upwelling impacts from turbine installation.	Vineyard Offshore is participating in discussions with subject matter experts to understand existing data and potential data needs as they relate to floating offshore wind.
Concerns that recreational fisheries need to be evaluated differently than commercial fisheries.	Vineyard Offshore will evaluate recreational and commercial fisheries separately during the permitting process.
Concerns around electromagnetic fields (EMFs) emitting from cables affecting Dungeness crabs and fish.	Vineyard Offshore is monitoring research on EMFs.

Concerns or Issues Raised	Efforts to Address or Resolve and/or How Project Design or Implementation Has Been Informed
Concerns around responsible decommissioning.	Vineyard Offshore will follow lease and permit conditions for decommissioning, including decommissioning financial assurances.
Concerns about oil inside the wind turbines and potential spill plans.	Vineyard Offshore will follow lease and permit conditions for potential oil spills including developing a Site-Specific Spill Prevention and Response Plan.
Concerns about discarded chains from monitoring buoys.	Vineyard Offshore will follow lease and permit conditions for meeting buoy decommissioning requirements.
Concerns that more lease areas will be made available prior to studying the actual impacts of the existing five California leases.	No actions needed. BOEM holds the authority to direct leasing decisions in California.
Concern of ballast water from vessels not native to Port of Humboldt - bringing potential invasive species into Humboldt Bay	No actions needed. Ballast water is well studied and ships are already required to comply with existing regulations by State Lands Commission / MISP (Marine Invasive Species Program)

3.3 Anticipated or Scheduled Fisheries Engagement Activities

Vineyard Offshore will continue communications with the fishing industry as identified in the FCP. The Vineyard Offshore fisheries team will also continue to engage with Tribal Nations to understand their fisheries concerns in 2026.

3.4 Summary of Engagement with Agencies

The Project is in the early stages of planning and stakeholder engagement activities. Agency meetings that have occurred since the last reporting period include Project update meetings with BOEM, and periodic meetings with California Energy Commission, California State Lands, California Coastal Commission, California Public Utilities Commission and others. Stakeholder engagement activities involving Federal and State agencies that have occurred

since the last reporting period are summarized in Table 3-3. Note that feedback regarding transmission planning and export cable routes will be requested as plans develop and potential locations are identified.

Table 3-3: Summary of Agency Engagement Activities

Party Type	Stakeholder Participant(s)	Topic of Discussions	Follow-up Actions, Activities, or Outcomes
State Agency	California Governor's Office	Project updates and process discussion.	Schedule next meetings as study plans or Project design progress.
State Agency	California State Lands	Project updates and discussion of resources for baseline data review. Engagement in AB 1417 implementation regarding capacity building.	Schedule next meetings as study plans or Project design progress. Updates on OSW developer capacity building efforts.
State Agency	California Coastal Commission	Project updates and discussion of resources for baseline data review. Participation in 7C working group.	Schedule next meetings as study plans or Project design progress.

Party Type	Stakeholder Participant(s)	Topic of Discussions	Follow-up Actions, Activities, or Outcomes
State Agency	California Energy Commission	<p>Project updates.</p> <p>Regular Meeting of the Pacific Offshore Wind Consortium Advisory Committee.</p> <p>Engagement in Assembly Bill 3 implementation regarding port readiness.</p> <p>Engagement in AB 1417 implementation regarding capacity building.</p>	<p>Schedule next meetings as study plans or Project design progress.</p> <p>Updates on port/state/community perspectives of port development and commitment to OSW.</p> <p>Updates on OSW developer capacity building efforts.</p>
State Agency	California Department of Water Resources	Project updates and process discussions.	Schedule next meetings as study plans or Project design progress.
State Agency	California Public Utilities Commission	Project updates and process discussions.	Schedule next meetings as study plans or Project design progress.
Federal Agency	BOEM	<p>Project updates.</p> <p>Ongoing discussion of questions, issues, and concerns.</p>	Attend periodic meetings.

3.5 Agency Potential Issues and Concerns

Agency concerns to date have primarily centered around the potential impacts to the California marine ecosystem, birds, whales, and NMFS studies. State agencies have also been interested in development timelines/updates that inform state planning of power delivery to the grid as well as port readiness and tribal capacity funding program under AB 1417. A list of concerns and issues raised to date are listed in Table 3-4. At this stage, it is premature to

determine potential impacts, so Vineyard Offshore is evaluating existing information to determine whether additional baseline data are needed for evaluating future potential impacts.

Table 3-4: Potential Issues and Concerns Identified through Agency Engagement

Concerns or Issues Raised	Efforts to Address or Resolve and/or How Project Design or Implementation Has Been Informed
Concerns about potential environmental impacts to the current California marine ecosystem.	Vineyard Offshore is evaluating existing information to determine whether additional baseline data are needed for evaluating future potential impacts.
Concerns about potential impacts on whales and other marine mammals.	Vineyard Offshore is evaluating existing information to determine whether additional baseline data are needed for evaluating future potential impacts.
Concerns about whether offshore wind will reduce or impact upwelling, which could impact fisheries and fog that feed the redwoods.	Vineyard Offshore is evaluating existing information to determine whether additional baseline data are needed to evaluate future potential impacts.
Concerns that bird species, including wintering and migrating species, and including endangered species may be impacted by the Project.	Vineyard Offshore has discussed with USFWS and will evaluate potential risk to ESA species during the permitting process.
Potential impacts to NMFS long-term fisheries surveys.	Vineyard Offshore will coordinate with NOAA on their research focus "Impacts to NMFS' Scientific Surveys" as identified in NOAA's West Coast Offshore Wind Energy Strategic Science Plan.
Concerns that BSEE should be involved in early decision making.	Vineyard Offshore will continue to work with federal agencies throughout the development process.

Concerns or Issues Raised	Efforts to Address or Resolve and/or How Project Design or Implementation Has Been Informed
Concerns about development timelines and project details that inform when state can expect power delivery.	Vineyard Offshore is in regular discussion with state agencies about project timelines and updates.
Concerns about cybersecurity at offshore wind infrastructure.	The US Department of Defense will be a consulting agency during the review process and will address cybersecurity concerns.
Concerns about ensuring port readiness.	Vineyard Offshore is in discussion with state and local agencies regarding project timelines and updates.

3.6 Anticipated or Scheduled Agency Engagement Activities

Vineyard Offshore will continue to attend meetings with federal and state agencies to provide project updates, discuss regulatory frameworks, and share information to support agency decision making based on Vineyard Offshore’s experience on the East Coast and in accordance with the Agency Communication Plan. Vineyard Offshore will continue its engagement with BOEM to provide project updates and seek guidance in Q3 and Q4 2026. Other agency meetings are anticipated to be scheduled at the request of agencies, Vineyard Offshore, and the offshore wind development industry throughout Q3 and Q4 2026.

3.7 Summary of Stakeholder Engagement with Other Parties

Other stakeholder engagement has primarily focused on general relationship building and gaining an understanding of the communities’ concerns, interests, and potential partnerships. To advance this effort, Vineyard Offshore has held monthly Office Hours in Eureka and had the opportunity to meet the local community. Vineyard Offshore has sent a quarterly email newsletter that provides updates on past and upcoming events, activities and sponsorships.

Vineyard Offshore continues to engage with local communities and stakeholders through participation in a wide range of events. During this reporting period, the team attended, hosted, and/or sponsored several community and industry gatherings, including the Eureka Chamber Boldt Gala, Fortuna Rotary Seafood Boil, Fortuna Chamber of Commerce Mixer, Arcata Young Professionals event, San Francisco Climate Week-Port Powerhouse West,



Pacific Offshore Wind Summit Conference and the Cal Poly Maritime Collegiate Wind Competition.

Stakeholder engagement activities that have occurred since the last reporting period are summarized in Table 3-5. Note that feedback regarding transmission planning and export cable routes will be requested as plans develop and potential locations are identified.

Table 3-5: Summary of Engagement with Other Parties

Topics of Discussion	Stakeholder Participant(s)	Follow-up Actions, Activities, or Outcomes
Community Awareness and Introductory Meetings	Business associations Business Owners Community Associations Non-profit Organizations Trade Groups Local municipalities	Vineyard Offshore has continued to build new relationships with community stakeholders to introduce the Project.
Ongoing Project Update Communications	Community members County and Municipal Officials Humboldt County - Economic Development West Coast Offshore Wind Hub Local non-profits	Vineyard Offshore continued to engage and build on prior relationships with a variety of stakeholders and provide project updates with a focus on regional collaboration.

Topics of Discussion	Stakeholder Participant(s)	Follow-up Actions, Activities, or Outcomes
Economic Development	Eureka Chamber of Commerce Fortuna Chamber of Commerce Willow Creek Chamber of Commerce McKinleyville Chamber of Commerce Arcata Chamber of Commerce California Chamber of Commerce	Vineyard Offshore continued to meet with Chambers of Commerce to discuss Project updates, as well as potential future business and supply chain opportunities.
Workforce Development Opportunities	Tribal Nations Universities Local Businesses Trade Organizations County governments Workforce Development Organizations	Vineyard Offshore continues to engage with businesses and local leaders on workforce development and training needs.

Topics of Discussion	Stakeholder Participant(s)	Follow-up Actions, Activities, or Outcomes
Discussions on Transmission	California Independent System Operator (CAISO) Local Land Management Stakeholders Utilities Universities California Public Utilities Commission	<p>Vineyard Offshore continues to support discussions and planning for transmission needs on the California coast. Vineyard Offshore participates in discussions with CAISO and the California Public Utilities Commission on transmission planning.</p> <p>Vineyard Offshore has partnered with Cal Poly Humboldt on offshore wind research and will continue to support their efforts on transmission and interconnection studies.</p>
Educational Opportunities	Universities Educational Stakeholders	<p>Vineyard Offshore works with Cal Poly Humboldt and the Pacific Offshore Wind Consortium to provide ways for students to engage with offshore wind projects.</p> <p>During this reporting period Vineyard Offshore participated in the Cal Poly Maritime Collegiate Wind Competition.</p>

Topics of Discussion	Stakeholder Participant(s)	Follow-up Actions, Activities, or Outcomes
Port Development	Port Officials Humboldt Harbor District California Association of Port Authorities US Coast Guard State agencies	<p>Vineyard Offshore continues to engage in discussions on the opportunity for harbor and port development initiatives at the Port of Humboldt. This includes participating in Harbor District committee meetings, meetings with local and state stakeholders, and attending regional events.</p> <p>Vineyard Offshore continues to meet with local stakeholders, the State, and other offshore wind developers to discuss pathways forward for developing an OSW ready port.</p> <p>Vineyard Offshore continues to engage with local and federal officials on harbor safety and port operations.</p>
Local Community-based Involvement	Community organizations and other local entities	<p>Vineyard Offshore continues to attend and/or sponsor events to engage and build relationships with local communities. Events during the reporting period include the Fortuna City Chamber Mixer, the Fortuna Rotary Seafood Boil and the Eureka Chamber Boldt Gala.</p>

Topics of Discussion	Stakeholder Participant(s)	Follow-up Actions, Activities, or Outcomes
Regional wildlife data and monitoring	California Marine Sanctuary Foundation Environmental non-profit organizations (eNGOs) California State agencies Tribal Nations POWC	<p>Vineyard Offshore attends regular meetings with environmental organizations, research organizations and subject matter experts to discuss potential avenues for the collection of regional wildlife data.</p> <p>Vineyard Offshore also attended the Pacific Offshore Wind Consortium (POWC) Advisory Committee meeting to discuss priorities related to baseline science.</p> <p>Vineyard Offshore also met with eNGOs to provide project updates.</p>

3.8 Other Stakeholder Potential Issues and Concerns

Other stakeholder concerns to date have primarily centered around the use of union labor, leveraging the schools in the area for training, determining what opportunities are available for the local community, and understanding environmental concerns. A summary of concerns and issues raised by other stakeholders to date is listed in Table 3-6.

Table 3-6: Potential Issues and Concerns Identified through Stakeholder Engagement

Concern or Issue Raised	Efforts to Address or Resolve and/or How Project Design or Implementation Has Been Informed
Recommendation that the construction requires union labor.	Vineyard Offshore has met with labor unions to discuss potential future jobs in the offshore wind industry.
Recommendation to partner with local schools for offshore wind training opportunities.	Vineyard Offshore is evaluating Project needs and assessing partner schools' abilities to determine what types of training options will be appropriate for individual institutions. Vineyard Offshore has already made a commitment to Cal Poly to support its Pacific Offshore Wind Consortium. Vineyard Offshore has presented to students in a number of forums.
Recommendation that offshore wind focus on job creation in the area and draw from a local workforce where possible.	Vineyard Offshore is evaluating future local job creation and supply chain workforce potential by working with Tribal Nations, Humboldt County, workforce development groups, higher education, and local labor unions.
Concern that offshore wind will not supply any electricity locally to Humboldt County.	California Independent System Operator manages grid operations in coordination with load serving entities. In its most recent transmission plan, CAISO identified local area upgrades that may enable offshore wind power to be delivered to the local community. Vineyard Offshore has and will continue to express this priority to CAISO and load serving entities in the area.
Company should have more local presence in Eureka.	Vineyard Offshore opened an office in Eureka in December 2023. The company hired a local Tribal Lead who started in April 2024. Vineyard Offshore continues to expand its local network through introducing the project to new stakeholders and attending and speaking at events.

Concern or Issue Raised	Efforts to Address or Resolve and/or How Project Design or Implementation Has Been Informed
Concerns about the influx of workers with regards to impacts on healthcare infrastructure.	Vineyard Offshore is listening to and assessing concerns regarding the current healthcare infrastructure of Humboldt County. This includes impacts that a growing workforce in the local area could have on the healthcare system.
Concerns regarding potential transmission and impacts from development and easements in the local communities and landowners.	Vineyard Offshore will share concerns with California Independent System Operator (CAISO), California Public Utilities Commission (CPUC), and Viridon, the named transmission developer.
Concerns regarding need for marine environment baseline data.	Vineyard Offshore is evaluating existing information to determine whether additional baseline data are needed for evaluating future potential impacts and participating in regional forums to discuss this topic.

3.9 Anticipated or Scheduled Engagement Activities with Other Parties

Vineyard Offshore is in the early development stage; therefore, engagement activities will continue to be focused on general education and relationship building.

The following engagement with other interested parties is anticipated for the next reporting period and is anticipated to be scheduled at the request of stakeholders, Vineyard Offshore, and the offshore wind development industry throughout Q1 and Q2 2026:

- Continue to interface with educational institutions such as Cal Poly (monthly throughout Q3 and Q4 2026) and College of the Redwoods to look for synergies.
- Continue engagement with local unions and building trades.
- Continue engagement within Humboldt and Del Norte Counties.
- Continue engagement with local cities and municipalities.
- Continue engagement with local non-profit organizations.
- Attend Port of Humboldt community meetings.



- Attend and participate in local science forums, meetings, and other community and state-wide events.
- Attend local Chamber of Commerce and community events to continue to build relationships and create awareness of the Project in local communities.

Additional engagement activities are anticipated but have not been specifically determined as of the date of this report.

3.10 Coordinated Engagement

Vineyard Offshore will continue to coordinate as it relates to common issues for Humboldt leases.

3.11 Limited English Proficiency

When stakeholders are identified with Limited English Proficiency, Vineyard Offshore will create relevant alternative-language documents for those stakeholders, or a bilingual presenter will be made available. The Fisheries Liaison is a bilingual Spanish speaker and available to communicate to Spanish speaking fishermen and other stakeholders and community members.

4 Survey Plan Activities

Vineyard Offshore is evaluating when to conduct reconnaissance geophysical surveys. Prior to survey execution, a survey plan will be developed and reviewed as identified in lease conditions.



APPENDIX A

TRIBAL NATIONS AND PARTIES APPLICABLE TO THE PROJECT

TRIBAL NATIONS AND PARTIES APPLICABLE TO PROJECT

Tables A-1, A-2, A-3, and A-4 identify Tribal Nations and parties applicable to the Project based on a current understanding of Project geographies, agency jurisdiction, the known or expressed interest of parties, and those Tribal Nations participating in the NATCP process. These lists will be updated as additional stakeholders are identified.

Table A-1: Federally and Non-Federally Recognized Tribal Nations Relevant to Project

Federally or Non-Federally Recognized	Name of Tribe
Federally Recognized	Bear River Band of the Rohnerville Rancheria
Federally Recognized	Big Lagoon Rancheria
Federally Recognized	Blue Lake Rancheria
Federally Recognized	Cher-Ae-Heights Indian Community of the Trinidad Rancheria
Federally Recognized	Elk Valley Rancheria
Federally Recognized	Hoh Tribe
Federally Recognized	Hoop Valley Tribe
Federally Recognized	Karuk Tribe
Federally Recognized	Makah Tribe
Non-Federally Recognized	Nor Rel Muk Wintu Nation
Federally Recognized	Quartz Valley Indian Reservation
Federally Recognized	Quileute Tribe
Federally Recognized	Quinault Indian Nation
Federally Recognized	Redding Rancheria
Federally Recognized	Pulikla Tribe of Yurok People / Resighini Rancheria
Federally Recognized	Round Valley Indian Tribes
Federally Recognized	Shasta Indian Nation
Federally Recognized	Shasta Nation
Federally Recognized	Tolowa Dee-Ni' Nation
Non-Federally Recognized	Tsungwe Council
Federally Recognized	Wiyot Tribe
Federally Recognized	Yurok Tribe

Table A-2: Fisheries Relevant to the Project

Party

Commercial Fishermen

Commercial Fisheries Cooperatives and Organizations

Local Harbor Associations

Pacific Fisheries Management Council

Individual For-Hire Recreational Fishermen/Boat Captains

Recreational and Charter Fishing Associations

Party Type

Commercial Fishery Industry

Commercial Fishery Industry

Harbor Association

Fisheries Management
Council

Recreational Fishery
Industry

Recreational Fishery Industry

Table A-3: Agencies Relevant to the Project

Party	Party Type
Bureau of Ocean Energy Management	Federal Agency
Bureau of Safety and Environmental Enforcement	Federal Agency
California Coastal Commission	State Agency
California Ocean Protection Council	State Agency
California Department of Water Resources	State Agency
California Energy Commission	State Agency
California Department of Fish and Wildlife	State Agency
California Public Utilities Commission	State Agency
California State Lands	State Agency
Humboldt Bay Harbor District	State Agency
National Marine Fisheries Service	Federal Agency
US Environmental Protection Agency	Federal Agency
US Fish and Wildlife Service	Federal Agency

Table A-4: Other Parties Relevant to the Project

Party	Party Type
State and Local elected officials	State and local representatives
Local counties and municipalities	Local Agency
State and Local Community Colleges and Universities	Educational or research institution
K-12 Schools and Educational Organizations	Educational or research institution
Research Labs	Educational or research institution
Environmental Non-Profit Organizations - Local	Non-governmental organization
Environmental Non-Profit Organizations - National	Non-governmental organization
Conservation Organizations	Non-governmental organization
Commercial Vessel Operators	Maritime industry
Harbor Districts	Maritime industry
Ports	Maritime industry
Maritime Associations	Maritime industry
Marine Pilots	Maritime industry
Submarine Cable Operators	Submarine cable operator
Pipeline Operators	Submarine cable operator
Local Non-Profit Organizations	Community Organization
Community Based Organizations	Community Organization
Chambers of Commerce	Business/workforce/labor organization
Industrial Associations	Business/workforce/labor organization
Industrial Development Corporations	Business/workforce/labor organization
Labor Unions	Business/workforce/labor organization
State and Local Workforce Organizations	Business/workforce/labor organization
Workforce Training Institutes	Business/workforce/labor organization

APPENDIX B

COMMUNICATION PLANS

Communication Plans California North Floating

Native American Tribes Communication Plan:

- This plan is available on the [Vineyard Offshore website](#).

Fisheries Communications Plan:

- This plan is available on the [Vineyard Offshore website](#).

Agency Communication Plan:

- This plan is available on the [Vineyard Offshore website](#).