

Mayflower Wind Agency Correspondence

Date	Type of Stakeholder	Agency	Type of Correspondence	Topics Discussed
6/8/2022	Federal	BOEM	Email	Provided additional information on Falmouth landfall sites in response to BOEM RFI
6/10/2022	Federal	BOEM	Email	Followed up on the Buoy Decommissioning Application Notice submitted on 5/31/22;
6/10/2022	Tribal	NITHPO	Email	Followed up on the draft Agreement sent May 10, 2022
6/13/2022	Federal	BOEM	Email	BOEM provided update on status of the FLiDAR Buoy Decommissioning Application Notice
6/13/2022	State	RI CRMC	Email	Received draft Consistency Review stay agreement for Mayflower Wind's review
6/15/2022	Federal	BOEM	Email	Received Round 3.2 BOEM Comments on the Mayflower Wind COP
6/16/2022	State	MassDOT	Email	Received response regarding placing high voltage cables on the Braga or Veterans' Memorial Bridge in the South Coast of MA
6/16/2022	Federal	BOEM	Email	Sent MassDOT's written response regarding placing high voltage cables on the Braga or Veterans' Memorial Bridge in the South Coast of MA to BOEM
6/16/2022	Federal	BOEM	Email	Received No Objection from BOEM regarding the FLiDAR Decommissioning Notice
6/16/2022	Federal	BOEM	Email	Provided GIS shapefiles for BOEM RFI #12
6/17/2022	State	RI EFSB	Email	Received letter of filing notification from RI EFSB to Town of Portsmouth regarding Mayflower Wind's application to construct transmission connector facilities in RI jurisdiction

Mayflower Wind Agency Correspondence

Date	Type of Stakeholder	Agency	Type of Correspondence	Topics Discussed
6/17/2022	State	RI CRMC	Email	Sent updated draft Consistency Review stay agreement with Mayflower Wind's edits
6/17/2022	State	MassDEP	Email	Contacted MassDEP to provide a brief Project update and schedule a formal Project update meeting
6/20/2022	Federal	EPA	Email	Information on preliminary dispersion modeling to support the Mayflower Wind OCS Air Permit application
6/22/2022	State	RI CRMC	Email	CRMC accepted Mayflower Wind's proposed changes to the Draft Consistency Review Stay Agreement and re-sent the form to be signed
6/22/2022	State	RI CRMC	Email	Returned signed Stay Agreement to RI CRMC
6/22/2022	Federal	NMFS	Aconex transmittal	Submitted Version 2.1 of Mayflower Wind's Construction ITR Application and preliminary UXO results
6/22/2022	State, Tribal	MEPA Office/Massachusetts Executive Office of Energy and Environmental Affairs, Mashpee Wampanoag, Wampanoag Tribe of Gay Head (Aquinnah), Narragansett Indian Tribe, Mashantucket Pequot Tribal Nation, Delaware Tribe of Indians, Mohegan Tribe of Connecticut, Shinnecock Indian Nation	Email	Sent Environmental Justice Screening Form (English, Spanish, Portuguese, Cape Verdean Portuguese Creole) to community-based and tribal organizations
6/23/2022	State	MEPA	Virtual meeting	Discussed EJ Notice and details about Brayton Point Project

Mayflower Wind Agency Correspondence

Date	Type of Stakeholder	Agency	Type of Correspondence	Topics Discussed
6/24/2022	Federal	BOEM	Email	Provided responses to BOEM's RFI regarding Project 1 and scour protection installation
6/24/2022	Tribal	NITHPO	Email	Scheduled meeting to discuss changes made to the NITHPO Agreement
6/24/2022	State	RI EFSB	Email	Mayflower Wind RI EFSB Petition docketed and made public
6/27/2022	Federal	BOEM	Aconex transmittal	Submitted one set of draft cumulative visual simulations
6/28/2022	Federal, State	BOEM, RI CRMC	Email	RI CRMC sent BOEM the stay agreement between CRMC and Mayflower Wind LLC to stay the RI CRMC's CZMA federal consistency 6-month review period
6/28/2022	State	RI EFSB	Email	Received RI EFSB's Notice of Preliminary Hearing (Docket No. SB-2022-02)
7/6/2022	State	MA DPU	Email	Received order from DPU Chair referring and consolidating the petitions for Brayton Point into one proceeding at the EFSB
7/6/2022	Local	Portsmouth Harbor Commission	In-person meeting	Mayflower Wind presented in front of the Portsmouth Harbor Commission and answered questions about the Project
7/7/2022	Federal, State, Local, Tribal	BOEM, Section 106 Consulting Parties	Virtual meeting	Participated in Mayflower Wind Section 106 Consultation Meeting #1
7/7/2022	Tribal	Wampanoag Tribe of Gay Head (Aquinnah)	Email	Followed up after Section 106 Consultation Meeting #1 to address specific questions and concerns
7/11/2022	Federal	BOEM	Email	Submitted one revised cumulative simulation set for feedback

Mayflower Wind Agency Correspondence

Date	Type of Stakeholder	Agency	Type of Correspondence	Topics Discussed
7/12/2022	Federal	DoD, NORAD	Virtual meeting	Met with DoD and NORAD to discuss the development of a Radar Mitigation Agreement
7/14/2022	Local	Town of Middletown	Email	Offer to present and/or provide more information to the Town on the Project
7/15/2022	Local	Town of Somerset	Call, Email	Discussion with Somerset Town Administrator offered an update on the Project's permitting timeline and request to present to the Somerset Select Board
7/15/2022	State	RI DEM, DMF	Email	Requested RI DEM, DMF participation in meeting with RI CRMC on 8/16/2022
7/21/2022	Local	Town of Little Compton	Email	Offer to present and/or provide more information to the Town on the Project
7/22/2022	Federal	BOEM	Email	Received summary, presentation, and recording of Section 106 Consultation Meeting #1
7/25/2022	Federal	BOEM	Aconex transmittal	Submitted memorandum describing methods used to prepare the benthic habitat pop-up mapper and submitted access credentials
7/26/2022	State	RI EFSB	Email, hand delivery	Submitted Mayflower Wind's Objection to the Town of Middletown's Motion to Intervene for filing
7/29/2022	State	MA EFSB	Email	Submitted filing documents for the Motion to Suspend to the EFSB in the Falmouth docket EFSB 21-03
8/3/2022	Federal	DoD	Email	Provided Project details to start the process of a Radar Mitigation Agreement
8/3/2022	State	MEPA	Call	Discussed how Mayflower Wind should present the SouthCoast Project (Preferred Route) in the MEPA ENF

Mayflower Wind Agency Correspondence

Date	Type of Stakeholder	Agency	Type of Correspondence	Topics Discussed
8/4/2022	State	MA EFSB	Email	Received ruling granting the Motion to Suspend in EFSB 21-03
8/4/2022	Federal	BOEM	Email	Received RFI on protected species mitigation measures
8/8/2022	Federal	BOEM	Aconex transmittal	Submitted revised Section 106 and VIA COP appendices
8/10/2022	Federal	BOEM	Aconex transmittal	Submitted 2021 G&G Survey Plan with updated text edits and Appendix E to reflect an extension of the geotechnical survey schedule through the end of 2022
8/10/2022	State	MA EFSB	In-person site visit	Site visit with MA EFSB to view and discuss the SouthCoast Project's Preferred and Noticed Alternative Project components
8/12/2022	State	MEPA	Email	Filed MEPA ENF for the Mayflower Wind SouthCoast Project
8/15/2022	State	MassDEP	Email	Notified MassDEP that Mayflower Wind has filed its MEPA ENF for the SouthCoast Project and published the documents on the Mayflower Wind website
8/15/2022	Federal	BOEM	Aconex transmittal	Re-submitted 2021 G&G Survey Plan
8/15/2022	Federal	NMFS	Aconex transmittal	Submitted Version 3 of the Construction ITR Application
8/16/2022	State	RI CRMC, RI DEM	Virtual meeting	Participated in RI CRMC and RI DEM pre-application meeting for the SouthCoast Project
8/17/2022	Federal	EPA	Aconex transmittal	Submitted Mayflower Wind's Air Quality Modeling Protocol

Mayflower Wind Agency Correspondence

Date	Type of Stakeholder	Agency	Type of Correspondence	Topics Discussed
8/18/2022	State	RI CRMC	In-person meeting	RI EFSB Preliminary Hearing
8/19/2022	Federal	BOEM	Aconex transmittal	Submitted COP Appendix M.3 Benthic Habitat Mapping to Support Essential Fish Habitat Consultation
8/22/2022	State	BUAR, MHC	Email (BUAR), mail (BUAR and MHC)	Submitted request to renew Special Use Permit 21-005
8/22/2022	Federal	BOEM	Email, electronic file transfer	Responded to questions on the Mayflower Wind MARA
8/22/2022	Federal	BOEM	Aconex transmittal	Submitted COP Appendix E.7 Desk Study for Potential UXO Contamination
8/22/2022	Federal	BOEM	Email	Submitted responses to BOEM Mitigation Measures
8/23/2022	Federal	BOEM, NMFS	Virtual meeting	Meeting to discuss Mayflower Wind NEPA alternatives
8/23/2022	State	MEPA	Online upload	Repackaged ENF for SouthCoast Project and re-uploaded to the Mayflower Wind website per MEPA's direction
8/23/2022	Local	Town of Somerset	Mail	Sent hard copy of SouthCoast ENF and Appendices to Somerset Town Clerk's office
8/24/2022	Federal	BOEM	Email	Provided initial responses to RPS RFI
8/24/2022	State	MEPA	Online publication	Mayflower Wind SouthCoast Project noticed in the August 24, 2022 version of the Environmental Monitor (EEA No. 16596)
8/26/2022	Federal	BOEM	Aconex transmittal	Submitted Visual Impact Assessment Cumulative Simulations and Methods and Assumptions Memorandum

Mayflower Wind Agency Correspondence

Date	Type of Stakeholder	Agency	Type of Correspondence	Topics Discussed
8/26/2022	State	RI CRMC	Email	Provided three-month status update for RI CRMC consistency review
8/26/2022	Federal	BOEM	Aconex transmittal	Submitted third 90-day report and excel sheets for geotechnical surveys in the Mayflower Wind Lease Area
8/29/2022	Federal	BOEM	In-person meeting	BOEM visited QMA to view artifacts found during Project surveys
9/2/2022	Federal	BOEM, NMFS	Virtual meeting	Meeting to discuss Mayflower NEPA alternatives
9/6/2022	Federal	NMFS	Email	Received notification that a report is due from Mayflower Wind within 30 days
9/6/2022	Federal	BOEM	Email	Submitted responses to RPS RFI from BOEM
9/7/2022	Federal	NMFS	Aconex transmittal	Re-sent Final 2021 IHA Protected Species Observer Report
9/7/2022	Federal	BOEM	Email	Contacted BOEM regarding Mayflower Wind's updated Survey Plan
9/8/2022	State	MEPA	Online post	MEPA posted Notice of Remote Consultation Session and Notice of In-Person Site Tour
9/15/2022	State	MEPA	Virtual meeting	MEPA Remote Consultation Session
9/15/2022	State	MEPA	In-person site visit	MEPA In-Person Site Tour
9/15/2022	Federal	USACE	Email	Reached out to schedule a pre-application meeting
9/15/2022	State	RI CRMC, RI DEM	Virtual meeting	Pre-application meeting

Mayflower Wind Agency Correspondence

Date	Type of Stakeholder	Agency	Type of Correspondence	Topics Discussed
9/20/2022	Federal	BOEM	Aconex transmittal	Submitted updated Section 106 appendices
9/22/2022	Local	Town of Somerset, MA	Mail	Paper copies of the MA EFSB filing were delivered to the Somerset Town Clerk and Somerset Public Library
9/23/2022	Federal	NMFS	Aconex transmittal	Submitted 508-compliant Construction ITR Application
9/23/2022	State	RI CRMC	Email	Submitted response to RI CRMC's 30-day letter
9/23/2022	Federal	BOEM	Aconex transmittal	Submitted G&G Survey Plan updated in response to BOEM comments
9/23/2022	Federal	EPA	Email	Received EPA comments on Mayflower Wind's Air Quality Modeling Protocol
9/26/2022	Tribal	Mashpee Wampanoag Tribe of Gay Head (Aquinnah), Delaware Tribe of Indians	Email	Provided information about the 2022 American Clean Power (ACP) Association Conference and events for Tribal members
9/26/2022	Federal	USACE	Email	Reached out to schedule a pre-application meeting
9/28/2022	Federal	EPA	Email	Requested meeting to discuss air quality modeling approach
9/29/2022	State	MEPA	Email	Submitted RMAT Output Report in response to the September 15, 2022 Site tour and Public Consultation Meeting held by MEPA
9/30/2022	Federal	EPA	Email	Scheduled meeting for October 5, 2022
9/30/2022	Federal	BOEM	Email	Requested update on BOEM's review of the updated Mayflower Wind G&G Survey Plan
9/30/2022	Federal	BOEM	Aconex transmittal	Submitted semi-annual report

Mayflower Wind Agency Correspondence

Date	Type of Stakeholder	Agency	Type of Correspondence	Topics Discussed
9/30/2022	Federal	BOEM	Aconex transmittal	Submitted updated Section 106 appendices and additional documents
9/30/2022	Tribal	THPO, Delaware Tribe	Email	Provided details on the American Clean Power (ACP) conference
10/5/2022	Federal	EPA	Virtual meeting	Discussed dispersion modeling protocol and upcoming OCS Air Permit application
10/6/2022	State	MEPA	Email	Provided responses to MEPA's 10/3/2022 and 10/4/2022 questions on the Mayflower Wind SouthCoast Project ENF
10/6/2022	Federal	BOEM	Email	Received a No Objection for Mayflower Wind's revised Survey Plan Amendment submitted 9/23/2022
10/6/2022	State	RI CRMC	Email	Asked if Mayflower Wind's MARA should be included in the Assent Application submittal
10/6/2022	Tribal	Wampanoag Tribe of Gay Head (Aquinnah) THPO	Call	Discussed ACP Tribal Engagement Working Group and other topics
10/6/2022	Federal	BOEM	Aconex transmittal	Submitted Mayflower Wind LiDAR Buoy Decommissioning Report
10/11/2022	State	MA EFSB	Virtual meeting	SouthCoast MA EFSB Public Comment Hearing
10/11/2022	Federal	USCG	Email	Submitted Local Notice to Mariners information form
10/11/2022	Federal	FFAECC	Email	Submitted Notice to Fleet Command Information
10/11/2022	State	MA EFSB	Virtual meeting	SouthCoast MA EFSB Public Comment Hearing
10/12/2022	State	MEPA	Email	Received MEPA ENF Certificate for SouthCoast Project

Mayflower Wind Agency Correspondence

Date	Type of Stakeholder	Agency	Type of Correspondence	Topics Discussed
10/13/2022	Federal	BOEM	Aconex transmittal	Submitted terrestrial PAPE GIS shapefiles
10/13/2022	State	RI CRMC, RI DEM	Virtual meeting	Pre-application meeting with RI regulators
10/18/2022	Federal	EPA	Email	Notified EPA of Mayflower Wind's anticipated NPDES permit application submittal
10/18/2022	Federal	BOEM	Aconex transmittal	Submitted partial, revised cumulative visual simulations
10/18/2022	Federal	EPA	Aconex transmittal	Submitted Alternative Modeling Request Memo and responses to comments on Mayflower Wind's Air Quality Modeling Protocol
10/19/2022	Federal	BOEM	Email	Submitted refined viewshed approach for the Visual Impact Assessment
10/20/2022	State	RI CRMC, RI DEM	Virtual meeting	Pre-application meeting with RI regulators
10/21/2022	Federal	USACE	Virtual meeting	Pre-application meeting with USACE
10/21/2022	Federal	USACE	Email	Provided Section 408 figure
10/25/2022	Federal	EPA	Email	Received confirmation that NPDES application must comply with 40 CFR § 125.86
10/26/2022	Federal	BOEM	Aconex transmittal	Submitted Aquidneck shapefiles
10/27/2022	Federal	EPA	Aconex transmittal	Submitted revised Air Quality Modeling Protocol

Mayflower Wind Agency Correspondence

Date	Type of Stakeholder	Agency	Type of Correspondence	Topics Discussed
10/31/2022	State	RI CRMC, RIDEM	Aconex transmittal	Submitted Mayflower Wind's Benthic Habitat Assessment
10/31/2022	Federal	EPA	Aconex transmittal	Submitted National Pollutant Discharge Elimination System (NPDES) Permit Application
11/1/2022	Federal	EPA	FedEx	Submitted hard copy of the NPDES Permit Application
11/2/2022	Local	Somerset Building and Conservation Agent	In-person meeting	Discussed Somerset zoning exemptions
11/3/2022	Federal	EPA	Email	Inquired about the EPA's review of Mayflower Wind's Alternative Modeling Request Letter and Air Quality Modeling Protocol
11/9/2022	Tribal	Narragansett Indian Tribe	Email	Outreach regarding Aquidneck field work oversight
11/10/2022	State	RI DMF	Virtual meeting	Discuss potential time of year fisheries schedule with RI DMF staff
11/15/2022	Tribal	Narragansett Indian Tribe	Email	Project updates
11/15/2022	Tribal	Narragansett Indian Tribe	Call	Left a voicemail to schedule a meeting to discuss the THPO Agreement
11/15/2022	Federal	BOEM	Aconex transmittal	Submitted revised Section 106 reports and Alternative C Brayton Point Alternative Routes Technical Memo
11/16/2022	Federal	NMFS	Aconex transmittal	Submitted Mayflower Wind's 2023 IHA Application
11/17/2022	State	RI CRMC	Virtual meeting	Pre-application meeting with RI CRMC and RI DEM

Mayflower Wind Agency Correspondence

Date	Type of Stakeholder	Agency	Type of Correspondence	Topics Discussed
11/17/2022	Federal	NMFS	Email	Provided credentials to access Mayflower Wind benthic habitat assessment “pop-up” mapper
11/18/2022	Federal	BOEM	Aconex transmittal	Submitted revised Section 106 reports
11/18/2022	Tribal	Narragansett Indian Tribe	Email	Outreach regarding Aquidneck field work and THPO Agreement
11/21/2022	Federal	BOEM	Aconex transmittal	Submitted Mayflower Wind Draft Avian and Bat Post-Construction Monitoring Framework
11/22/2022	Federal	USACE	Aconex transmittal	Followed up regarding 408 contacts and Town Pond Restoration Project shapefiles
11/23/2022	Federal	BOEM	Aconex transmittal	Submitted updated 2021 G&G survey plan
11/23/2022	Federal	EPA	Email	Submitted Mayflower Wind’s OCS Air Permit Application
11/28/2022	Federal	BOEM	Aconex transmittal	Provided OCS Air Permit Application to BOEM
11/28/2022	Federal	USACE	Virtual meeting, email	Discussed Section 10/404 and Section 408 requirements
11/28/2022	Federal	NMFS	Email	Requested extension of Mayflower Wind’s 2021-2022 IHA
11/28/2022	Tribal	Mashpee Wampanoag, Wampanoag Tribe of Gay Head (Aquinnah), Narragansett Indian Tribe, Mashantucket Pequot Tribal Nation, Delaware Tribe of Indians, Mohegan Tribe of	Email	Notified tribes of Mayflower Wind’s plan to complete a Phase 1B Cultural Assessment including test pit excavations in Falmouth, MA

Mayflower Wind Agency Correspondence

Date	Type of Stakeholder	Agency	Type of Correspondence	Topics Discussed
		Connecticut, Shinnecock Indian Nation		
11/29/2022	Federal	BOEM	Aconex transmittal	Submitted 2023 Marine G&G Survey Plan
11/29/2022	Federal	BOEM	Aconex transmittal	Provided NPDES Permit Application to BOEM
11/29/2022	State	RI CRMC	Aconex transmittal, email	Submitted letter and maps detailing the planned geotechnical investigation in Portsmouth, RI
11/30/2022	Federal	EPA	Call	Discussed edits to be made to Mayflower Wind's NPDES Permit Application
12/2/2022	Federal	USACE	Aconex transmittal	Submitted Section 10/404 Individual Permit Application
12/5/2022	Federal	BOEM	Aconex transmittal, email	Submitted fourth 90-day Environmental Observer Report for the Mayflower Wind Geotechnical Survey of Lease Area OCS-A 0521
12/5/2022	Federal	BOEM	Email	Notified BOEM of Mayflower Wind's efforts and plan to conduct Phase 1B field work in Falmouth
12/6/2022	Federal	NMFS	Email, Call	Discussed Mayflower Wind's request for IHA renewal
12/6/2022	Federal	USACE	Email	Followed up on request for shapefiles for the Town Pond Restoration project area and Section 108 contacts; received 408 contact
12/7/2022	Federal	FFAECC	Email	Granted extension from the FFAECC to continue geotechnical surveys through January 2023

Mayflower Wind Agency Correspondence

Date	Type of Stakeholder	Agency	Type of Correspondence	Topics Discussed
12/7/2022	Federal	USACE	File transfer link	Provided Section 10/404 IP Application and transmittal letter via DoD SafeService link
12/9/2022	Federal	NMFS	Virtual meeting	Discussed Mayflower Wind IHA renewal
12/12/2022	Federal	USACE	Email	Received CAD files for the Town Pond Restoration project
12/12/2022	Federal	EPA	Aconex transmittal	Submitted revised NPDES Permit Application updated in accordance with EPA comments
12/12/2022	Federal	FFAECC	Email	Submitted Notice to Fleet Command for post-buoy recovery survey
12/12/2022	Federal	USCG	Email	Submitted Local Notice to Mariners for post-buoy recovery survey
12/12/2022	Federal	USACE	Email	Provided additional map of Aquidneck onshore route options
12/12/2022	Federal	BOEM	Aconex transmittal	Submitted AVEHPs revised in to incorporate updated viewshed modeling
12/13/2022	State	RI CRMC	Email	Received request for response letter from RI HPHC regarding Mayflower Wind's proposed geotechnical borings in Portsmouth, RI
12/14/2022	Federal	BOEM	Email	Submitted letter updating Mayflower Wind's lease representative and Officer's Certificate
12/14/2022	Federal	BOEM	Aconex transmittal	Provided Section 10/404 IP Application to BOEM
12/15/2022	State	RI DEM, RI CRMC	Virtual meeting	Project updates
12/15/2022	Federal	BOEM	Email	Received updated BOEM Qualification Card

Mayflower Wind Agency Correspondence

Date	Type of Stakeholder	Agency	Type of Correspondence	Topics Discussed
12/15/2022	Federal	BOEM	In-person meeting	Introductory meeting with Mayflower Wind CEO and Director Lefton
12/15/2022	Federal	EPA	Email	Received approval of Mayflower Wind's alternative air modeling request
12/15/2022	Federal	BOEM	Email	Received No Objection from BOEM for Mayflower Wind's 2021 – 2022 G&G Survey Plan Amendment
12/15/2022	State	RI CRMC, RI DMF	Virtual meeting	Pre-application meeting
12/16/2022	Federal	USACE	Email	Confirmed Mayflower Wind does not need a Section 408 permit for the Project
12/16/2022	Federal	BOEM	Aconex transmittal, email	Re-submitted COP Appendix S: Analysis of Visual Effects to Historic Properties
12/16/2022	Federal	NMFS	Email	Received updated guidance regarding Mayflower Wind's IHA renewal process
12/19/2022	Federal	BOEM	Aconex transmittal, email	Provided AVEHP GIS files
12/19/2022	Federal	BOEM	Email	Requested call with BOEM to discuss Nantucket Sound and Chappaquiddick Traditional Cultural Properties (TCPs)
12/20/2022	State	RI HPHC	Email	Received approval for the onshore geotechnical borings at Aquidneck
12/22/2022	State, Federal	RI DMF, RI CRMC, MA DMF, NOAA, USACE	Virtual meeting	Discussed export cable installation schedule and time of year restrictions