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EXECUTIVE SUMMARY  

This Progress Report is prepared in accordance with Section 3.1 of Addendum C of the lease 
agreement for Lease Area OCS-A 0544 between Bureau of Ocean Energy Management 
(BOEM) and Vineyard Mid-Atlantic LLC (“Vineyard Mid-Atlantic”, the Lessee), with an effective 
date of May 1, 2022 (the “Lease”).  Vineyard Mid-Atlantic is an affiliate of Vineyard Offshore, 
which is a US-based offshore wind development company owned by Copenhagen 
Infrastructure Partners, a global fund management company that specializes in renewable 
energy development. 

Since the last report was submitted on November 1, 2024, Vineyard Offshore continued 
activities related to the development of Lease Area OCS-A 0544, including the continuation of 
survey activities and engagement with Tribes/Tribal Nations, federal and state agencies and 
stakeholders. Stakeholders included local community groups, working groups, fisheries, 
educational institutions, labor and unions, and other parties that have an interest in the 
development of Lease Area OCS-A 0544.  

On January 15, 2025, BOEM issued a Notice of Intent to Prepare an Environmental Impact 
Statement for the Vineyard Mid-Atlantic Project. A public scoping comment period was open 
through March 3, 2025, with 830 comments posted. These milestones and future milestones 
for the project were posted to the Federal Permitting Dashboard in December 2024.  

Vineyard Offshore continued to meet bi-weekly with BOEM and conducted meetings and 
communicated with several federal and state agencies to present or seek information related 
to the development of the lease area.  Vineyard Mid-Atlantic submitted its New York State 
(NYS) Article VII permit application to the NYS Department of Public Services (DPS) on April 9, 
2025 in order to obtain approvals for the Project’s NYS components. 

Vineyard Offshore has broadened and maintained consistent communication with our Tribal 
Nation partners. We have met with Tribal leadership and continued implementing efforts with 
our Tribal benefits agreement, established a partnership with Long Island Tribes, continued 
scholarship opportunities, worked to develop solar projects, and attended tribal community 
events. Internally, our project team continues to participate in tribal relations learning to ensure 
that the importance of our work with Tribal Nations is embedded in all parts of our company.   

Vineyard Offshore’s fisheries team continued to meet with members of the commercial and 
recreational fishing industries to further develop relationships and gain insight into fisheries 
practices and potential positive and adverse effects of wind energy development in the NY 
Bight. Vineyard Offshore has a fisheries liaison and fisheries representatives who lead outreach 
efforts to the fishing industries in NY and NJ.  

Vineyard Offshore has and will continue agency and local community engagement efforts and 
relationship building on Long Island with a focus on Nassau County, Western Suffolk County, 
and a portion of Queens County. Stakeholder engagement in New Jersey is continuing in 
recognition of the regional interest in offshore wind development. 
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1 PURPOSE AND BACKGROUND  

This Progress Report is prepared in accordance with Section 3.1 of Addendum C of the Lease 
for Lease Area OCS-A 544 between BOEM and Vineyard Mid-Atlantic, with an effective date of 
May 1, 2022. The Lease requires that the Lessee submits a progress report to BOEM every six 
months, through the Construction and Operations Plan (COP) approval, with the first report 
submitted within six months of the Lease effective date. The first report was submitted on 
November 1, 2022, with consecutive reports being submitted on the first of May and the first 
of November of each year since. 

1.1 PURPOSE 

The purpose of this Progress Report is to (1) document overall project progress and 
engagement activities undertaken with federal agencies, Tribes/Tribal Nations, state agencies, 
fisheries, local communities, ocean user groups, and other identified stakeholders during the 
reporting period and (2) describe plans for continued engagement over the next reporting 
period. Tribes/Tribal Nations and parties that may be potentially affected by the development 
of Lease Area OCS-A 0544 are identified in Appendix A. 

This is the sixth Progress Report submitted to BOEM and generally covers the period of 
November 2024 through April 2025. The Progress Report is intended to support project 
transparency and accountability and to document how, if at all, the project has been designed 
or will be implemented to address potential adverse and beneficial effects. 

1.2 LESSEE INFORMATION 

Vineyard Mid-Atlantic is the leaseholder of Lease Area OCS-A 0544. Vineyard Mid-Atlantic is 
an affiliate of Vineyard Offshore. Vineyard Offshore is the US-based offshore wind 
development company owned by Copenhagen Infrastructure Partners, a global fund 
management company that specializes in renewable energy development. 

Contact information for Vineyard Offshore personnel relevant to this report is provided in 
Appendix B. Communications plans developed in accordance with Section 3.1.2 of 
Addendum C of the Lease are included in Appendix C. 

1.3 LEASE DESCRIPTION 

Lease Area OCS-A 0544 is located in the federally designated NY Bight Wind Energy Area and 
has the potential to deliver over 2,000 megawatts (MW) of power. The lease area is 43,045 
acres and has water depths ranging from 125 to 138 feet. As indicated in Figure 1, the lease 
area’s nearest point to shore is Fire Island in New York, which is located approximately 24 miles 
away. The closest point to land in New Jersey is Long Branch, which is located approximately 
41 miles from the lease area. Additional information about the lease area may be found on 
Vineyard Offshore’s website. 

https://www.vineyardoffshore.com/
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Figure 1: Location of Lease Area OCS-A 0544 (shaded green) in the NY Bight Wind Energy Area.  

 

2 TRIBAL ENGAGEMENT AND COLLABORATION 

Vineyard Offshore has a designated Tribal Lead and an East Coast Tribal Specialist who are 
focused on building and maintaining collaborative relationships with Tribal governments and 
members of Tribal Nations. They are also the primary points of contact to provide project 
information to the Tribes and to receive feedback. Since the last Progress Report was 
submitted, they and other members of the Vineyard Offshore team have attended or 
participated in community events and one-on-one meetings, with a focus on reducing the 
burden on and providing benefits to Tribal Nations.  

Vineyard Offshore coordinated with other NY Bight leaseholders to prepare a Native American 
Tribes Communication Plan (NATCP) in accordance with BOEM guidance. The NATCP, 
finalized in Q1 2024, is posted on Vineyard Offshore’s website (see Appendix C).  Vineyard 
Offshore continues to advance the recommendations in the NATCP.  
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Tribes and Tribal Nations that may be affected by activities associated with the development 
of Lease Area OCS-A 544 are listed in Appendix A1 . This section provides an overview of 
Vineyard Mid-Atlantic’s engagement activities with Tribes and Tribal Nations.2 

2.1 OVERALL TRIBAL ENGAGEMENT ACTIVITIES SINCE LAST REPORT 

Engagement activities that have occurred since the last Progress Report are summarized in 
Table 2-1. Vineyard Offshore has broadened and maintained consistent communication with 
our Tribal Nation partners. We have met with Tribal leadership, provided continued 
scholarship opportunities, and attended tribal community events. Vineyard Offshore facilitated 
meetings with Long Island Tribes, who meet regularly and are in the process of completing 
relationship building projects. Vineyard Offshore provided financial support for a solar + 
storage project for the Aquinnah Wampanoag Tribal Housing Authority and their new all 
electric housing units.  At the many meetings and events we held this Reporting Period, we 
continue to hear issues and concerns raised about capacity building, environmental effects of 
development, shared economic and social benefits such as inclusion in workforce 
development and supply chain efforts, and input into the project development and review 
process.  

Our team spent part of the winter and spring attending holiday and cultural events. Attendance 
and sponsorship of such events allowed us to continue building relationships with tribal 
leaders and members.  

In November, Vineyard Offshore presented the planned onshore and offshore cable routes to 
the Montaukett Tribe, a tribe that is historically tied to the area in Long Island where the 
potential onshore cable routes will be located. We plan to host a meeting with the Tribal 
Nations engaged in our lease area during the next reporting period. Vineyard Offshore is 
actively working with the Montaukett, Shinnecock and Unkechaug Tribal Nations on Long 
Island and their leadership with the goal of collaborating on the project and ensuring feedback 
is integrated into the project early in the permitting process.   

 

 

 
1 On May 25, 2023, BOEM advised the NY Bight leaseholders that the Shawnee Tribe not wish to consult on activities 

within or associated with the NY Bight. Until advised otherwise and in accordance with the Lease, Vineyard Mid-
Atlantic will no longer include the Shawnee Tribe in Tribal communications. 

2 Due to the sensitive and often confidential nature of conversations between sovereign, federally recognized Tribal 
governments and lessees, Section 2 of this report includes summary information about engagement activities but 
does not include detailed or specific information regarding engagement objectives or strategies; information, 
concerns, and/or recommendations made by Tribal governments; and/or agreements reached between lessees 
and Tribal governments, unless agreed to be disclosed.  Any public release of information shared during or 
generated as a result of engagement with Tribes/Tribal Nations should be discussed with and approved by 
relevant Tribal governments prior to public disclosure.    
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Table 2-1: Tribal Engagement During Reporting Period 

Focus of 
Discussion or 
Engagement 

Tribes(s)/                 
Tribal Nation(s)  Follow-Up Actions, Activities, Outcomes 

Long term 
collaboration 
and Capacity 
building 

Mashpee Wampanoag 
Tribe 

Montaukett Indian 
Nation 

Shinnecock Indian 
Nation 

Unkechaug Tribe 

Vineyard Offshore and the Mashpee Wampanoag 
Tribe continue to work together to implement our 
historic Tribal Benefits Agreement. This past 
reporting period marked the one-year anniversary 
of this historic Agreement. The cornerstone of this 
collaboration is the creation of the Mashpee 
Wampanoag Tribe Offshore Wind Community 
Fund to support various initiatives including 
scholarships, wastewater projects, language 
reclamation, workforce training, and importantly, 
tribal capacity to engage with offshore wind 
projects. The Mashpee Wampanoag Tribe has 
been actively participating in collaborative events.  

Vineyard Offshore meets regularly with the Tribes 
on Long Island including the Montaukett Indian 
Nation, Shinnecock Indian Nation and Unkechaug 
Tribe to discuss long term collaboration efforts, 
capacity funding, onshore and offshore cultural 
monitoring, and community benefits. Vineyard 
Offshore recently hosted a meeting at the 
Connetquot State Park to visit the hatchery and 
discuss potential partnership opportunities.  

Potential 
impacts of 
construction on 
Tribal sites and 
consideration 
of Tribal 
knowledge in 
lease 
development 

Montaukett Indian 
Nation 

Unkechaug Tribe 

Vineyard Offshore continues to meet with 
Montaukett Indian Nation and Unkechaug Tribal 
members to discuss potential cable routes on 
Long Island in the vicinity of Montaukett historical 
territory from Jones Beach heading north. During 
this past reporting period, Vineyard Offshore met 
with tribal members to walk through the proposed 
cable route and describe aspects of how onshore 
cable construction works. 
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Focus of 
Discussion or 
Engagement 

Tribes(s)/                 
Tribal Nation(s)  

Follow-Up Actions, Activities, Outcomes 

Capacity 
building/grant 
funding 

All consulting 
Tribes/Tribal Nations 

Made Tribes aware of the Federal Permitting 
Improvements Steering Council (FPISC), US Dept. 
of Energy (USDOE) Tribal Nation Offshore Wind 
Transmission Technical Assistance Program and 
other grant opportunities. Vineyard Offshore also 
continues to work with GRID Alternatives, a 
program that provides capacity grants for Tribes in 
support of a clean energy transition and directs 
Tribal leaders to this resource.  

Information 
sharing 
between 
lessees and 
Tribes/Tribal 
Nations 

All consulting 
Tribes/Tribal Nations 

Vineyard Offshore will use its website as a place 
for interested tribal members to obtain project 
information. 

Training 
Opportunities 

Mashpee Wampanoag 
Tribe 

The Mashpee Wampanoag Tribe requested 
support for professional development of tribal 
staff. Vineyard Offshore brought the Dean of the 
Charlton College of Business to meet with the 
Tribe's leadership on setting up training 
workshops. 

Project Update 
and 
Relationship 
Building 

Stockbridge-Munsee 
Community 
Band of Mohican 
Indians 

Vineyard Offshore met with the Tribal Historic 
Preservation Officer and his new team member to 
provide a project update and discuss ongoing 
relationship building efforts. 
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2.2 IDENTIFICATION OF POTENTIAL PROJECT EFFECTS RELATED TO TRIBAL 
INTERESTS 

Table 2-2 provides a summary of potential effects associated with development of Vineyard 
Mid-Atlantic based on ongoing communication with representatives of Tribes and Tribal 
Nations. Issues raised during NATCP development continue to be raised: socioeconomic 
effects and potential employment and supply chain opportunities; potential effects of survey 
and construction; the need for increased tribal capacity, consideration of cumulative effects, 
tribal engagement prior to survey work and during project development. Tribal 
representatives continue to make it clear that they are overwhelmed with information and 
requests and that the Tribes do not have the capacity to properly consult and provide input. 
Past and current efforts to address these topics are noted in the table. 

Table 2-2: Potential Effects and Tribal Input on Project Design or 
Implementation During the Reporting Period 

Potential Effect 
Tribe(s)/Tribal 

Nation(s) 
Efforts to Address Potential Effect and/or How 

Project Design or Implementation Has Been Informed 

Capacity 
building to 
engage with 
offshore wind 
projects 

Mashpee 
Wampanoag Tribe 

Vineyard Offshore and the Mashpee Wampanoag Tribe 
are implementing a historic Tribal Benefits Agreement.   

Vineyard Offshore made Tribes aware of capacity 
funding. 

Socioeconomic 
study 

Mashpee 
Wampanoag Tribe 

Vineyard Offshore is discussing socioeconomic baseline 
information with the Tribe.  

Training and 
employment 
opportunities 

Mashpee 
Wampanoag Tribe 

Wampanoag Tribe 
of Gay Head 
(Aquinnah) 

Mashantucket 
Pequot Tribe 

Vineyard Offshore is working with an affiliated company 
to plan Protected Species Observer (PSO) and Visual 
Observer training during survey and construction 
activities. In the past, Vineyard Offshore held workforce 
trainings with the Oceantic Network for Tribal members 
and descendants.  Vineyard Offshore will continue to 
work with interested Tribal members to identify and 
support training and employment in the offshore wind 
sector. 

Supply chain 
education and 
opportunities 

All consulting 
Tribes and Tribal 
Nations 

Vineyard Offshore will continue to have an open dialogue 
and trainings with interested Tribes to discuss 
opportunities to educate the tribal communities on the 
offshore wind supply chain. 

Incident 
management 
and response 

All consulting 
Tribes and Tribal 
Nations 

Vineyard Offshore met with Tribes and Tribal Nations with 
the intention of listening to feedback on incident 
management and response strategies. 
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Potential Effect Tribe(s)/Tribal 
Nation(s) 

Efforts to Address Potential Effect and/or How 
Project Design or Implementation Has Been Informed 

Potential 
impacts of 
construction on 
Tribal 
archaeology 
sites 

All consulting 
Tribes and Tribal 
Nations 

Vineyard Offshore has and will continue to schedule 
meetings to present information to the Tribes on the 
Marine Archaeological Resources Assessment (MARA) 
and Terrestrial Archaeological Resources Assessment 
(TARA) to facilitate future Section 106 consultations.  The 
Tribes have requested a presentation using an interactive 
GIS format and an ancient coastline map, which we will 
provide. Vineyard Offshore is also speaking with the 
Tribes about opportunities for Cultural Monitoring 
Agreements. This would allow the tribes to help monitor 
work done on tribal land, especially sacred sites, and 
establish clear communication channels for sharing 
information between the tribes and Vineyard Offshore. 

Vineyard Offshore hosted a walkthrough of the cable 
route for the Montaukett and Unkechaug Tribal Nations 
and plans to continue this work with other interested 
Tribes.  

Vineyard Offshore also continues to meet with all Tribes 
involved in the project to understand their concerns and 
incorporate their feedback into the project planning 
process.  

Potential 
impacts of 
survey and 
construction 
activities on 
marine life  

All consulting 
Tribes and Tribal 
Nations 

During survey activities, Vineyard Offshore uses 
mitigation measures, including visual observers, work 
stoppages and vessel speed restrictions to avoid 
potential interactions with marine mammals and sea 
turtles and to minimize exposure to sound sources. 
During construction, these and other mitigation measures 
will be employed.  

Visual impacts 
Tribal lands with 
potential view of 
windfarm  

Vineyard Offshore has conducted a robust visual impact 
assessment that includes modeling to determine 
preliminary areas of potential effect. These assessments 
will be the subject of the future Section 106 consultation. 

Waste disposal 
in NY Bight near 
Shinnecock land 

Shinnecock  

The Shinnecock have had waste debris contaminate their 
lands and water from improper disposal by other entities 
in the past. They raised questions about offshore 
disposed material and the potential it could be dispersed 
from construction activities. Vineyard Offshore is working 
with the Shinnecock to address this concern.   
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2.3 TRIBAL FEEDBACK ON TRANSMISSION PLANNING 

During this reporting period, Vineyard Offshore continued desktop and field assessments and 
engagement to support the identification and selection of potential offshore export cable 
corridors (OECCs), onshore cable routes, landfall locations, and points of interconnection with 
the electricity transmission grid in New York. Many representatives of Tribal Nations have 
indicated a strong desire to benefit from the electricity generated by our projects.  
Transmission routes will continue to be evaluated, and Vineyard Offshore is continuing to seek 
input from tribal representatives. 

2.4 ANTICIPATED OR SCHEDULED TRIBAL ENGAGEMENT ACTIVITIES 

Vineyard Offshore’s Tribal Lead and Specialist remain in open communication with tribal 
representatives and anticipate that significant engagement will continue during the next 
reporting period. Anticipated or scheduled engagement activities are listed in Table 2-3. 
Given the established relationships in the Tribal communities, unscheduled communications 
may also occur. 

Table 2-3: Anticipated Tribal Engagement for the Next Reporting Period 

Anticipated Focus of 
Discussion or 
Engagement 

Tribe(s) Anticipated Coordinated Engagement (as 
applicable with Other Lessees) 

Introductions and 
information sharing 

Consulting Tribes 
and Tribal 
Nations 

As planned or when invited, Vineyard Offshore 
will meet with Tribal Councils and tribal 
leadership members.  

Relationship building 
and cultural education 

Consulting Tribes 
and Tribal 
Nations 

Vineyard Offshore plans to attend community 
events hosted by Tribal Nations to further build 
relationships that will foster collaboration. 

Collaborative projects  
Consulting Tribes 
and Tribal 
Nations 

Vineyard Offshore is planning to discuss and 
implement collaborative projects, including 
clean energy projects with Tribal Nations that 
focus on workforce and small business 
development. 

Project-specific 
information 

Consulting Tribes 
and Tribal 
Nations 

Vineyard Offshore will be hosting an all-day 
workshop in May to bring together Tribes 
interested in the Vineyard Mid-Atlantic and 
Vineyard Northeast projects.  Topics include a 
deeper presentation on the COP Marine 
Archaeological Resources Assessment 
(MARA), Terrestrial Archaeological Resources 
Assessment (TARA), planned cable corridors, 
and offshore habitat mapping.  
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Anticipated Focus of 
Discussion or 
Engagement 

Tribe(s) 
Anticipated Coordinated Engagement (as 
applicable with Other Lessees) 

Powwow Sponsorship 
and Attendance 

Consulting Tribes 
and Tribal 
Nations 

Vineyard Offshore will be participating in 
summer powwows during the next reporting 
period to continue strengthening relationships 
with the Tribes.  

 

3 ENGAGEMENT WITH POTENTIALLY AFFECTED PARTIES 

This section provides a summary of completed and anticipated engagement activities with 
non-Tribal parties that may be potentially affected by the development of the Vineyard Mid-
Atlantic Project. The Vineyard Offshore stakeholder engagement approach is stakeholder-
driven and centered on a collaborative process whereby projects and project benefits are 
developed in partnership with local communities, stakeholders, and regulators. Vineyard 
Offshore has engaged in and will continue with state and local agency and community 
engagement and relationship building on Long Island with a focus on Nassau County, Western 
Suffolk County, and a portion of Queens County. Stakeholder engagement in New Jersey is 
ongoing in recognition of the regional interest in offshore wind development.  

Parties that are potentially affected by the development of Lease Area OCS-A 544 are 
identified in Appendix A and may include: 

• coastal communities 
• commercial fishery industry  
• recreational fishery industry 
• educational and research institutions 
• environmental and public interest non-governmental organizations 
• federal agencies 
• state agencies 
• local agencies 
• tribal, state, federal, or other working group or forum 
• non-federally recognized tribes 
• maritime industry/mariners 
• submarine cable operators 
• underserved communities 
• other ocean users 
• other parties (e.g., business/workforce/labor organizations) 

The list of parties in Appendix A will be updated as new information becomes available. 
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3.1 OVERALL ENGAGEMENT PROGRESS SINCE LAST REPORT 

During this period, Vineyard Offshore met regularly with BOEM as well as other federal, state, 
and local agencies to discuss technical aspects related to project development. Meetings were 
held with BOEM subject matter experts to discuss the Construction and Operations Plan (COP) 
assessments. Vineyard Offshore’s fisheries team met with commercial and for-hire recreational 
fishermen to provide project information and obtain feedback and held “port hours” for 
fishermen and interested parties. Numerous Vineyard Offshore staff participated in Vineyard 
Mid-Atlantic open office hours on Long Island, sponsored/participated in local community 
events, and met with local and State elected officials, county and municipal officials, union 
organizations, colleges and universities, and community and environmental organizations. 

On January 15, 2025, BOEM issued a Notice of Intent to Prepare an Environmental Impact 
Statement for the Vineyard Mid-Atlantic Project. A public scoping comment period was open 
through March 3, 2025, with 830 comments posted. These milestones and future milestones 
for the project were posted to the Federal Permitting Dashboard in December 2024. In 
addition, Vineyard Mid-Atlantic submitted its New York State (NYS) Article VII permit 
application to the NYS Department of Public Services (DPS) on April 9, 2025 in order to obtain 
approvals for the Project’s NYS components.  

Table 3-1a summarizes engagement with federal, state, and local agencies during the 
reporting period. Discussions with agencies were Vineyard Mid-Atlantic-specific.  

Table 3-1b summarizes engagement with members of the commercial and recreational fishing 
industries during the reporting period and presents topics that directly relate to the 
development and construction of Vineyard Mid-Atlantic.  

Table 3-1c summarizes engagement with stakeholders other than agencies and fisheries 
during the reporting period.  
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Table 3-1a: Engagement with Agencies During Reporting Period 

Focus of 
Discussion or 
Engagement 

Party(ies) Follow-up Actions/Activities/ Outcomes 

Vineyard Mid-
Atlantic FAST-41 
Permitting 
Timetable  

 

BOEM, FPISC, USACE, 
USCG, BSEE, USFWS, 
USEPA, NPS, ACHP 

 

BOEM and FPISC co-hosted an interagency 
meeting to discuss the 544 Project, draft 
FAST-41 Dashboard schedule, Project 
Purpose and Need, and Alternatives.  

Article VII 
Discussion 

NYSDPS 

NYSDEC 

Vineyard Offshore met with NY State 
agencies to discuss the Article VII Pre-
Application for the Excelsior Wind Project. 
Vineyard Offshore provided an overview of 
project, purpose and need, stakeholder 
engagement activities, alternatives analysis, 
and schedule and timing of the Article VII 
Application. NYSDEC raised the potential 
need for an individual SPDES permit for 
dewatering operations and proposed 
regulations adding protections for 
additional NYS listed rare, threatened, and 
endangered species. 

NYS Coastal 
Consistency 
Review 

NYSDOS 

Vineyard Offshore provided NYSDOS with a 
project update and an overview of the 
Vineyard Mid-Atlantic COP and NYS Article 
VII filing. Discussed State and federal 
coastal consistency review.  

Alternatives 
Analysis  

 NYSDOT 

Vineyard Offshore met with NYSDOT to 
discuss the potential cable alignment in the 
Meadowbrook Parkway and alternatives 
analysis. NYSDOT requested more detailed 
technical assessments and documentation 
of agency and stakeholder outreach. 

COP assessment 
meetings BOEM 

Met with BOEM subject matter experts to 
align on COP assessment approaches.  

Onshore facility 
siting 

State, County, Town, 
Village government officials 
and representatives  

Vineyard Offshore continued outreach with 
local and State elected officials, and county, 
municipal, and village officials. Discussions 
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Focus of 
Discussion or 
Engagement 

Party(ies) Follow-up Actions/Activities/ Outcomes 

have focused on the identification of 
locations for onshore routes and an onshore 
substation, associated construction impacts, 
and workforce development. 

NYS Fisheries 
Data and 
outreach  

NYSERDA 

NYSDEC 

Vineyard Offshore met with NYSERDA and 
NYSDEC to discuss NYS fisheries data, 
important fisheries areas, and other NYS 
fisheries topics.  
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Table 3-1b: Engagement with Fisheries During Reporting Period 

Focus of Discussion 
or Engagement 

Party(ies) Follow-up Actions/Activities/ Outcomes 

Outreach to hear 
feedback from fishing 
industry 

Commercial and 
recreational 
fishermen 

Vineyard Offshore has continued discussions 
with commercial and recreational fishermen 
and meets regularly with Vineyard Offshore’s 
fishing representatives, which have included 
discussions on recreational fishing trips, 
research initiatives, and possible workforce 
opportunities with the project.  

Vineyard Offshore regularly hosts Port Hours 
to hear from fishermen and others in the 
industry. Fishery Representatives have also 
continued to conduct further outreach.  

Vineyard Offshore attended the MA 
Lobsterman’s Association and the New 
England Saltwater Fishing Show where the 
team spoke with industry stakeholders. 

Training opportunities 
Recreational and 
commercial 
fishermen 

Vineyard Offshore is working with local 
facilitators to provide training and classes to 
fishermen interested in working in offshore 
wind. Vineyard Offshore funded training 
courses for 10 fishermen in Cape May, NJ and 
11 fishermen in Point Pleasant, NJ to obtain 
their USCG 100 Ton Captains License. 

Fishing activity along 
potential OECCs and 
in the lease area 

Recreational and 
commercial 
fishermen (mobile 
and fixed gear) 

Incorporate information obtained from 
fishermen to understand fishing activity within 
the lease area and potential OECCs; continue 
regular communication to understand 
concerns. Issues raised include: project 
element siting, enhanced scour protection, 
electromagnetic field impacts on fish, survey 
activity impact on whales, and compensation 
(see Table 3-2 for Vineyard Offshore’s ongoing 
efforts to address these concerns.)  

Met with Long Island fishermen to get 
feedback on the project. Items discussed 
included: scour protection, the OECC, turbine 
layout, boulder relocation, time of year 
activities and compensation.  

Participated in Tribal fishing dialogue with 
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Focus of Discussion 
or Engagement 

Party(ies) Follow-up Actions/Activities/ Outcomes 

Long Island Tribal Nation leaders to build 
relationships and gain a better understanding 
of current and traditional fishing activity.  

Potential impact on 
fishing grounds 

Commercial fishing 
industry 

BOEM 

NYSERDA 

OSW Developers 

Rutgers University 

Vineyard Offshore is evaluating fishing 
patterns and historic revenues within the lease 
area. 

During this reporting period, Vineyard 
Offshore met with representatives and 
stakeholders from the surf clam industry. A 
mitigation workshop was held in November to 
discuss the risks and potential paths forward.  

Gear loss 
Commercial 
fishermen 

During survey activities, Vineyard Offshore 
actively scouts for gear to avoid gear 
loss/damage. A gear loss claim form is 
available to fishermen on the company’s 
website. 

Regional fisheries 
data collection 

Responsible 
Offshore Science 
Alliance (ROSA) 
NYSERDA Fisheries 
Technical Working 
Group 
ACP Fisheries and 
Recreational 
Fisheries Working 
Groups 
Rutgers 
Cornell 
Cooperative 
Extension at Suffolk 
County 
Mid - Atlantic 
Chapter of the 
American Fisheries 
Society  
New England 
Fishery 
Management 
Council  

Vineyard Offshore attends regular meetings 
with regional associations, working groups, 
subject matter experts and offshore wind 
leaseholders to discuss potential avenues for 
the collection of regional fisheries data.  

Vineyard Offshore discussed approaches for 
regional fisheries monitoring pre- and post- 
construction with ROSA, NYSERDA, ACP, 
Rutgers, New England Fishery Management 
Council, and Cornell. 
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Focus of Discussion 
or Engagement 

Party(ies) Follow-up Actions/Activities/ Outcomes 

Regional fisheries 
data storage/sharing  

ROSA 

RWSC 

New England 
Aquarium 

 

Vineyard Offshore met with ROSA and their 
Data Governance Committee to discuss data 
sharing, regional surveys and FISH Forward, a 
catalog of all east coast research and 
monitoring efforts for offshore wind, fish, and 
fisheries. These meetings gather developers, 
federal and state employees, researchers, 
ROSA and RWSC representatives together to 
discuss the best path forward. 

Vineyard Offshore also continues to meet with 
other developers in the New York Bight and 
other wind lease areas to share information on 
common initiatives such as regional 
monitoring plans, feedback from the industry, 
research opportunities, and more.  

Multi-State 
Compensation Fund 

Fishermen 

State Agencies  

OSW Developers 

Vineyard Offshore attended the inaugural 
meeting with the new Regional Fund Advisor 
for the Multi-State Compensation fund. The 
group introduced the projects and the intent 
of the fund. This work will continue in future 
reporting periods.  
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Table 3-1c. Engagement with Other Parties During Reporting Period 

Focus of 
Discussion or 
Engagement 

Party(ies) Follow-up Actions/ Activities/ Outcomes 

Onshore 
community 
awareness 

Long Island 
residents, 
community 
organizations, 
business owners 
and other 
stakeholders 

Vineyard Offshore held several office hours at our 
office on Long Island to meet with members of 
the public and discuss offshore wind and the 
industry. Using feedback from past NYSERDA 
Open Houses, Vineyard Offshore has continued 
with these Vineyard Mid-Atlantic open office 
hours on Long Island that provide a consistent 
forum for questions, concerns and information. 

Union and labor 
participation in the 
offshore wind 
workforce 

Building, 
construction and 
labor organizations 

Organizations and representatives continued to 
show interest in projects in New York and how 
local workers will be able to be a part of these 
projects during construction, manufacturing and 
operations and maintenance. Vineyard Offshore 
has spoken with relevant union and labor 
organizations and will be continuing 
conversations on how to best approach a PLA 
and LPA. Vineyard Offshore presented at events 
focused on raising awareness of union 
apprenticeship opportunities, met with labor 
unions and building trades relevant to our 
project, sponsored union and labor events, and 
organized and attended meetings on green jobs. 

 

Vineyard Offshore participated in NYSERDA’s 
Apprenticeship Awareness Day, the NYC 
Employment and Training Coalition Conference, 
the Long Island Federation of Labor Reception, 
and the North American Building Trades Unions 
Legislative Conference. In meeting with labor 
representatives across these events, Vineyard 
Offshore worked to educate union members on 
opportunities in the Offshore Wind industry and 
broader energy sector, engage employers on 
supply chain opportunities, and advance 
prospects for pre-apprenticeship and career and 
technical education (CTE) programs focused on 
construction skills and manufacturing.  

Vineyard Offshore also presented to the board of 
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Focus of 
Discussion or 
Engagement 

Party(ies) Follow-up Actions/ Activities/ Outcomes 

the NYC Building & Construction Trades Council, 
toured a local labor training facility to discuss 
hiring opportunities, presented at a workshop for 
union members looking to transition to the 
offshore wind industry, and met with a local union 
to understand their policy priorities and discuss 
initiatives to work together. 

Economic/ 
workforce 
development  

Economic 
development, 
workforce 
development, 
chambers of 
commerce and 
training institutions 

Vineyard Offshore continued outreach to help 
foster economic and workforce development, 
particularly with local communities and small 
businesses. Vineyard Offshore attended and 
sponsored several workforce and LI economic 
development and networking events. 

Educational 
programming and 
awareness 
opportunities 

Academic and 
research 
institutions 

Local workforce 
training institutions 

Community and 
civic associations 

 Vineyard Offshore met with local high schools, 
colleges, and universities to discuss offshore 
wind and educational and workforce 
development programming. 

Vineyard Offshore is working to provide 
professional development for teachers in order to 
incorporate climate change, environmental 
justice and renewable energy into day-to-day 
curriculums. This reporting period, Vineyard 
Offshore participated in a SUNY Offshore Wind 
lunch and learn, presented in university 
classrooms, and sponsored events at a 
community college on Long Island.  

Vineyard Offshore is working with local museums 
to create exhibits that will provide educational 
material to the public on the offshore wind 
industry.  

Vineyard Offshore sponsored an informational 
event with NY League of Conservation Voters, 
Cornell Cooperative Extension, and Climate 
Jobs, and had 70+ supporters in attendance from 
labor, civic and residential groups, community 
partners, and elected officials. 
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Focus of 
Discussion or 
Engagement 

Party(ies) Follow-up Actions/ Activities/ Outcomes 

Small business 
participation, 
supply chain and 
procurement 
upskilling and 
participation 

Local communities 

An array of Tier 1, 
2, and 3 potential 
suppliers 

Organizations and representatives continued to 
be eager to learn about potential projects in New 
York. Vineyard Offshore has been utilizing its 
Vineyard Wind 1 experience and supply chain to 
better help local businesses understand how they 
can be a part of the future local supply chain and  
to upskill businesses and workers to be able to 
take advantage of the opportunities that will be 
available through offshore wind projects .   

Vineyard Offshore hosted two separate local 
content workshops - one in Brooklyn and one in 
Staten Island - to help local businesses know how 
they fit into the offshore wind supply chain.  

 Local community-
based involvement  

Local communities 
and organizations 

 Vineyard Offshore has sponsored events for 
middle and high school students from local 
communities, to create awareness about the 
industry and potential careers, as well as 
upskilling and supply chain opportunities for their 
families and communities. Vineyard Offshore 
continued outreach so partnerships can be 
formed to help foster economic and workforce 
development, particularly with small businesses 
and others who have been traditionally left out of 
major industry developments in the past. 
Vineyard Offshore sponsored local fundraising 
and networking events and attended meetings 
focused on workforce development, jobs, and 
local content needs.  

Environmental 
advocacy and 
protections 

Environmental 
organizations 

Organizations and representatives continue to be 
eager to learn about potential projects in New 
York, as well as to learn about Vineyard 
Offshore’s current project commitments to the 
environment and minimizing environmental 
impacts currently and in the future while 
transitioning to renewable energy. Vineyard 
Offshore continued these engagements so 
partnerships can be formed to support and 
enhance environmental protection. Vineyard 
Offshore is continuing to serve on the Waterfront 
Alliance Corporate Council. . 
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Focus of 
Discussion or 
Engagement 

Party(ies) Follow-up Actions/ Activities/ Outcomes 

Regional wildlife 
data and 
monitoring 

Regional Wildlife 
Science 
Collaborative 
(RWSC) 

NYSERDA 
Environmental 
Technical Working 
Group (E-TWG) 

 

Vineyard Offshore attends regular meetings with 
regional associations, working groups, subject 
matter experts and offshore wind leaseholders to 
discuss potential avenues for the collection of 
regional wildlife data.  

Vineyard Offshore attended NYSERDA’s quarterly 
E-TWG meeting in April to discuss mitigation 
benefits, addressing misinformation and 
documenting lessons learned with environmental 
and sustainability organizations. Vineyard 
Offshore also attended RWSC’s Habitat & 
Ecosystem Subcommittee in March to discuss a 
regional data repository.  

Local outreach 

Local 
municipalities, 
association, and 
elected officials 

Vineyard Offshore continues to engage in 
discussions with the public on offshore wind. 
Vineyard Offshore sponsored a summit for local 
municipalities and spoke on a panel to discuss 
the OSW industry and the specifics of our project. 
Vineyard Offshore also met with several elected 
officials to provide an introduction to the project 
and discuss their local priorities. 

Vineyard Offshore sponsored and attended the 
Long Island Association State of the Region 
Breakfast with both county executives of Long 
Island. Governor Hochul and Senator Schumer 
spoke in support of offshore wind. 

Vineyard Offshore provided an overview of the 
project to the Greater Uniondale Area Action 
Coalition, a local civic group in Uniondale, as well 
as for the Nassau County Village Association 
executive members. 
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Focus of 
Discussion or 
Engagement 

Party(ies) Follow-up Actions/ Activities/ Outcomes 

NYS Article VII 
related outreach 

State and local 
officials, local 
organizations, 
general public. 

Outreach to inform Long Island stakeholders of 
Vineyard Mid-Atlantic’s NYS Article VII application 
submission.  
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3.2 IDENTIFICATION OF POTENTIAL PROJECT EFFECTS RELATED TO NON-
TRIBAL PARTIES 

Table 3-2 summarizes potential effects identified during engagement activities that are related 
to the interests of non-tribal stakeholders and efforts to date to address each potential effect 
or how project design or implementation has been informed.  

Table 3-2: Potential Effects and Input from Non-Tribal Parties on Project 
Design or Implementation 

Potential Effect Affected Party(ies) 
Efforts to Address Potential Effect and/or 

How Project Design or Implementation Has 
Been Informed 

Training and 
Employment 
opportunities for 
fishermen 

Commercial and 
recreational 
fisherman 

Vineyard Offshore has employed an OFL and 
scout vessel during survey activities and intends 
to provide future opportunities during survey 
and other development and construction 
activities. This will include assistance with 
obtaining proper training and credentials to 
work on the project. 

Supply chain 
participation  

Small and local 
businesses 

MWBEs* and 
SDVOBs** 

Disadvantaged 
communities 

Labor and union 
organizations 

Vineyard Offshore has attended supply chain 
forums hosted by government agencies of NY 
and NJ. Vineyard Offshore hosted supply chain 
events in Brooklyn and Staten Island to help 
local businesses better understand the offshore 
wind supply chain. Vineyard Offshore has 
leveraged NYSERDA’s supplier and MWBE 
databases for its RFPs. Vineyard Offshore 
developed a graphic to provide to businesses to 
aid and support supply chain participation by 
small, local, and disadvantaged businesses, as 
well as labor and union organizations during 
project implementation.  

Workforce 
participation 

Local workforces 

Disadvantaged 
communities 

Educational 
institutions  

Vineyard Offshore is meeting with labor unions, 
local organizations, and local municipalities 
working to provide job opportunities to 
community residents and businesses, colleges 
and universities, and training centers to aid and 
support workforce participation during project 
implementation. 

Spacing of wind 
turbine generators 

Recreational and 
commercial fishing 

Under its lease, the Vineyard Mid-Atlantic layout 
is fixed to align with Empire Wind.  Input 
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Potential Effect Affected Party(ies) 
Efforts to Address Potential Effect and/or 

How Project Design or Implementation Has 
Been Informed 

(WTGs) and access 
for fishing 

representatives obtained from recreational and commercial 
fishing interests will inform opportunities for 
micrositing. 

Benefit of scour 
protection around 
WTG foundations 
and cables 

Recreational fishing 
representatives 

Vineyard Offshore is considering the feasibility 
of enhanced scour protection and nature-
inclusive designs during COP development and 
will continue to seek input from recreational and 
commercial fishing interests. 

Ensuring 
communication 
with local 
communities 

Residents, 
businesses, local 
governments and 
other stakeholders 

Vineyard Offshore is and will continue to meet 
with local communities in the areas potentially 
impacted by our project. Vineyard Offshore has 
an office in Uniondale, Long Island to give 
opportunities to community members to meet 
with members of the Vineyard Offshore team, to 
provide feedback, and ask questions about the 
project.  

Avoid sensitive 
areas and critical 
infrastructure 

Multiple federal and 
state agencies and 
local stakeholders 

Vineyard Offshore has developed its potential 
offshore and onshore cable routes with input 
from agencies and many other stakeholders to 
avoid siting constraints. Particularly for the 
onshore transmission process, this continues to 
be a constructive process with many levels of 
local government and community members. 

Address Permitting 
needs of agencies 

Multiple federal and 
state agencies 

Vineyard Offshore has and will continue to 
respond to data requests and schedule follow-
up meetings with individual agencies to 
understand their permitting requirements.  

Navigation and 
fishing within the 
windfarm  

Recreational and 
commercial 
fishermen and port-
side stakeholders 

Vineyard Offshore has and will continue to meet 
with commercial and recreational fishing 
representatives on safe navigation and fishing 
access. 

Impacts to fishing 
in State and 
Federal waters  

Recreational and 
commercial 
fishermen  

Vineyard Offshores is working with fishermen 
and government agencies to identify the best 
records of federal and state data that show 
fishing effort, seasonality, and economic impact 
in state waters. 
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Potential Effect Affected Party(ies) 
Efforts to Address Potential Effect and/or 

How Project Design or Implementation Has 
Been Informed 

Construction 
impact on the 
fishing industry  

Recreational and 
commercial 
fishermen  

Vineyard Offshore is working with the fishing 
industry to identify ways in which construction 
activities may temporarily displace fishing 
activities in the lease area and OECC and is 
working to incorporate their feedback into 
project planning and mitigation.  

A Multi-State Regional Fund Administrator has 
been established to work across stakeholders on 
mitigation for the fishing industry. Vineyard 
Offshore actively participates in this effort.  

In addition, Vineyard Offshore will work with the 
fisheries industry on future employment 
opportunities for the project as it has done in the 
past.  

Potential effects of 
survey activities on 
whales 

Federal agencies 

Recreational and 
commercial 
fishermen 

Environmental 
organizations 

During survey activities, mitigation measures, 
including visual observers, survey shutdown and 
ramp-up procedures, and vessel speed 
restrictions are used to avoid potential 
interactions with marine mammals and minimize 
exposure to sound sources. These measures are 
required by agencies through our survey 
authorizations. Vineyard Offshore has ongoing 
communications with stakeholders to educate 
and create awareness of these protective 
measures. 

Concerns about 
electromagnetic 
field (EMF) impact 
on fish 

Recreational and 
commercial 
fisherman 

An analysis of EMF impacts on fish is included in 
the COP on BOEM’s website. Based on studies 
and project-specific modeling, the analysis 
shows a rapid drop-off in levels within distances 
of ±25 feet from the cables. Cable burial depth, 
as planned for the project, is an important factor 
in reducing EMF exposure. Vineyard Offshore 
will continue to address concerns raised about 
EMFs.  

*MWBEs = New York State Minority and Women-Owned Business Enterprises 
**SDVOBs = New York State Service-Disabled Veteran-Owned Businesses 
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3.3 FEEDBACK FROM NON-TRIBAL PARTIES ON TRANSMISSION PLANNING 

During this reporting period, Vineyard Offshore submitted its NYS Article VII application which 
details its transmission planning onshore and in State waters. Vineyard Offshore has continued 
to focus on the evaluation, selection, and screening of potential OECCs, onshore routing, and 
points of interconnection. Vineyard Offshore has met with multiple federal, state, and local 
agencies to discuss offshore and onshore routing to avoid sensitive areas and critical 
infrastructure. Vineyard Offshore continues to obtain information from commercial and 
recreational fishermen to develop an understanding of fishing activity in the vicinity of potential 
OECCs. Vineyard Offshore continues to attend meetings with NYS agencies to discuss state 
and regional transmission planning.  

3.4 ANTICIPATED OR SCHEDULED ENGAGEMENT ACTIVITIES WITH NON-
TRIBAL PARTIES 

During the next reporting period, Vineyard Offshore expects to engage parties further on 
potential onshore export cable routes. Vineyard Offshore will work closely with federal and 
state agencies as they review the project in preparation for the Draft Environmental Impact 
Statement (DEIS) under the National Environmental Policy Act (NEPA and the NYS Article VII 
process.  Vineyard Offshore anticipates the following engagement activities will occur during 
the next reporting period:  

• Routine meetings with BOEM project coordinators and BOEM subject matter experts 
as needed to advance the Construction and Operations Plan and support BOEM’s DEIS 
preparation. 

• Meetings with NYS agencies to respond to questions and requests for information as 
they review the Article VII application. 

• Focused communication on onshore project elements with local municipalities, 
community-based groups, NYS environmental justice communities, and Tribal Nations 
that would be affected by onshore development and construction activities.  

• Follow-up meetings with federal and state agencies, as needed. 
• Continued engagement with labor unions and their employers on training needs, 

workforce requirements, and likely scopes of work involved in future development. 
• Continued engagement with fisheries representatives and the fishing industry 

regarding project development plans including coordinated port hours with other 
offshore wind developers and attending Fisheries Management Council meetings.  

• Continued engagement through participation in regional offshore wind working 
groups (e.g., NYSERDA Maritime/Fisheries/Environmental/EJ Technical Working 
Groups, RWSC, ROSA). 
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4 SURVEY PLAN ACTIVITIES 

As reported in previous Progress Reports, after completing the 2022 and,2023 survey seasons, 
the 2024 survey season started in March 2024, with a continuation of activities identified in the 
approved survey plan. Data collected will support the development of the Construction and 
Operations Plan (COP) and engineering design of the project.  

Deep Geotechnical investigations were undertaken throughout the current reporting period 
and will continue in the next reporting period (see Tables 4-1 and 4-2 below).  Additional 
information on Vineyard Offshore’s survey activities can be found on the fisheries page on our 
website: 0544 Fisheries (vineyardoffshore.com) 

During the last reporting period, NMFS authorized a one-year renewal of the Vineyard Offshore 
Incidental Harassment Authorization, which now expires on July 26, 2025. No geophysical 
surveys are planned prior to the expiration date. 

In addition, Vineyard Offshore deployed a meteorological buoy in the lease area on May 13, 
2024 to measure wind speeds, waves, and currents in accordance with the approved Site 
Assessment Plan (SAP). The buoy will be in place for approximately two years.  

 

Table 4-1: Survey Plan Activities Under BOEM Review or 
Underway/Completed During Reporting Period 

Survey Type Survey Activity 
Date 

Purpose Area to be 
Surveyed 

Deep geotechnical survey 

Surveys continued 
through this reporting 
period (November 
2024 through April 
2025) 

• Site 
Characterization 

• Siting and 
Engineering Design 

Lease OCS-A 0544 

 
 
Table 4-2: Anticipated Survey Plan Activities Next Reporting Period 

Survey Type Survey Activity 
Date 

Purpose Area to be 
Surveyed 

Deep geotechnical survey 
Continuation through 
mid-2025 

• Site Characterization 
• Siting and 

Engineering Design 
Lease OCS-A 0544  

 

https://www.vineyardoffshore.com/fisheries-544?313aeafc_page=2
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TRIBES AND PARTIES APPLICABLE TO PROJECT 
 

Table A-1 and Table A-2, respectively, identify Tribes and parties applicable to the project 
based on a current understanding of project geographies, agency jurisdiction, and the known 
or expressed interest of parties. These lists will be updated as additional stakeholders are 
identified. 

Table A-1: Federally Recognized Tribes Relevant to the Project 

NAME OF TRIBE 
Absentee-Shawnee Tribe of Indians of Oklahoma 
Delaware Tribe of Indians 
Eastern Shawnee Tribe of Oklahoma 
Mashantucket Pequot Tribal Nation 
Mashpee Wampanoag Tribe 
Mohegan Tribe of Connecticut 
Shawnee Tribe* 
Stockbridge-Munsee Community Band of Mohican Indians 
The Delaware Nation 
The Narragansett Indian Tribe 
The Shinnecock Indian Nation 
Wampanoag Tribe of Gay Head (Aquinnah) 
Note: 
*The Shawnee Tribe has indicated it does not wish to consult on activities within or associated with 
the New York Bight. Until advised otherwise and in accordance with the Lease, Vineyard Offshore 
will no longer include the Shawnee Tribe in Tribal communications. 

 
For Table A-2 below, the following abbreviations are used to identify party type: 

CC = Coastal community 
CFish = commercial fishery industry 
RFish = recreational fishery industry 
ERI = educational and research institution 
NGO = environmental and public interest non-governmental organization 
FA = federal agency 
SA = state agency 
WG = tribal, state, federal or other working group or forum 
LA = local agency 
NFRTribe = non-federally recognized tribe 
M = maritime industry/mariner 
SCO = submarine cable operator 
UC = underserved community  
OU = other ocean user 
Other: 

BWFL = business/workforce/labor organization 
CO = community organization 
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Table A-2: Parties Relevant to the Project  

PARTY 
PARTY 
TYPE 

Bureau of Ocean Energy Management FA 

Federal Aviation Authority FA 

Federal Permitting Improvement Steering Committee FA 

National Marine Fisheries Service FA 

National Park Service FA 

U.S. Army Corp of Engineers FA 

U.S. Coast Guard FA 

U.S. Department of Energy FA 

U.S. DOD (DOD) Military Aviation and Installation Assurance Site 
Clearinghouse 

FA 

U.S. Environmental Protection Agency FA 

U.S. Fish & Wildlife Service FA 

Federal Highway Administration (FHWA) FA 

NY Department of Public Service SA 

NY Office of General Services SA 

NY Office of Parks, Recreation and Development SA 

NY State Department of Environmental Conservation SA 

NY State Department of State SA 

NY State Department of Transportation SA 

NY State Energy Research and Development Authority SA 

NJ Department of Environmental Protection (NJDEP) SA 

NJDEP, Historic Preservation Office SA 

NJDEP, Watershed and Land Management Program SA 

New Jersey Board of Public Utilities SA 

Port Authority of New York-New Jersey SA 

Brooklyn, NY Coastal Communities  CC, LA 

Queens, NY Coastal Communities  CC, LA 

Staten Island, NY Coastal Communities CC, LA 

Nassau County, NY CC, LA 

Suffolk County, NY CC, LA 

Long Island Coastal Communities CC, LA 

Mid-Atlantic Fisheries Management Council Cfish 

New England Fisheries Management Council Cfish 

Commercial Fisheries Cooperatives and Associations CFish 

Fixed Gear Fishermen (gillnet, lobster, rod & reel) CFish 

Mobile Gear Fishermen (scallop, squid, groundfish) CFish 

Recreational Fishing Associations Rfish 

Individual For-Hire Recreational Fisherman/Boat Captains Rfish 
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PARTY PARTY 
TYPE 

State Universities of NY (SUNY) ERI 

Local Community Colleges and Universities ERI 

K-12 Schools and Educational Organizations ERI 

Research Labs ERI 

National Offshore Wind Research & Development Consortium ERI 

Environmental Non-Profit Organizations - Local  NGO 

Environmental Non-Profit Organizations - National NGO 

Conservation Organizations NGO 

International Council on Exploration of the Seas, Offshore Wind 
Development and Fisheries Working Group 

WG 

Massachusetts Fisheries Working Group on Offshore Wind Energy WG 

Massachusetts Habitat Working Group on Offshore Wind Energy WG 

NYSERDA F-TWG, marine mammal/sea turtle project advisory committee WG 

NYSERDA Environmental Technical Working Group WG 

NYSERDA Fisheries Technical Working Group (F-TWG) WG 

NYSERDA Jobs and Supply Chain Technical Working Group WG 

NYSERDA Marine Technical Working Group  WG 

NYSERDA Environmental Justice Technical Working Group WG 

Regional Wildlife Science Collaborative for Offshore Wind  WG 

Responsible Offshore Science Alliance  WG 

Commercial Vessel Operators M 

Maritime Associations M 

Marine Pilots M 

Port Authorities M 

NYS-recognized Unkechaug Tribe Tribe 

Montaukett Tribe Tribe 

Submarine Cable Operators - Offshore and Nearshore SCO 

Pipeline Operators SCO 

Local Non-Profit Organizations UC 

Community Based Organizations UC 

Environmental Justice Organizations UC 

Chambers of Commerce BWFL 

Empire State Development BWFL 

Industrial Associations BWFL 

Industrial Development Corporations BWFL 

Labor Unions BWFL 

New York City Economic Development Corporation BWFL 

State and Local Workforce Organizations BWFL 

Workforce Training Institutes  BWFL 
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Vineyard Mid-Atlantic 
Lessee Contact Information 
 
Contact information for the Vineyard Mid-Atlantic team that supports permitting and 
stakeholder engagement is provided below. 

Lessee Contacts 
Name Email Role 

Geri Edens gedens@vineyardoffshore.com  
Head of Permitting & Environmental 
Affairs 

Esther Siskind esiskind@vineyardoffshore.com Federal Permitting Lead 
Scott Salmon ssalmon@vineyardoffshore.com Senior Permitting Manager (NY) 
Jacob Miller jmiller@vineyardoffshore.com Tribal Lead 
Crista Bank cbank@vineyuardoffshore.com Fisheries Manager 
Emmie Page epage@vineyardoffshore.com  Fisheries Liaison 
Andrea Bonilla abonilla@vineyardoffshore.com Director, External Affairs, East Coast 

mailto:gedens@vineyardoffshore.com
mailto:esiskind@vineyardoffshore.com
mailto:ssalmon@vineyardoffshore.com
mailto:jmiller@vineyardoffshore.com
mailto:cbank@vineyuardoffshore.com
mailto:epage@vineyardoffshore.com
mailto:abonilla@vineyardoffshore.com


 

 

APPENDIX C 
COMMUNICATION PLANS



 

  C-1 

Communication Plans for Vineyard Mid-Atlantic 
 

Native American Tribes Communication Plan 

• This plan is available on the Vineyard Offshore website. 

Fisheries Communications Plan 

• This plan is available on the Vineyard Offshore website.  

Agency Communication Plan 

• This Plan is available on the Vineyard Offshore website. 

 
 

https://assets-global.website-files.com/6453f12a83b4a3bb1a7071a7/65d8f44f1ccf89d2bbcdeed0_NY%20Bight%20Joint%20NATCP_v8_FINAL.pdf
https://global-uploads.webflow.com/6453f12a83b4a3bb1a7071a7/64b31cb6d4993883da59fc07_VIneyard%2BMid-Atlantic%2BLease%2B0544_Fisheries%2BCommunication%2BPlan_2022-08-24%20(1).pdf
https://global-uploads.webflow.com/6453f12a83b4a3bb1a7071a7/65085fc90935fe210645ab0c_Vineyard%2BMid-Atlantic%2BLease%2B0544_ACP_2022-08-24.pdf
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