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IREGION | MAJOR STEPS IN THE OCS OIL AND GAS LEASING PROCESS
Planning Area/Sale  ||CALL||AREAID| DEIS |[HEARINGS| CD/PNS | FEISor NOS SALE
* EA

|GULF OF MEXICO |

Western GOM Mid- || Late-1995 ||[Early-1996| Mid-1996 || Late-1996 |[Early-1997(| Mid-1997 | Late-
1995 1997

Sale 168

Central GOM Mid- || Late-1996 || Mid-1997 || Mid-1997 || Late-1997 | Late-1997 || Early-1998 || Early-
1996 1998

Sale 169

Western GOM Sale  ||Early-|| Mid-1997 || Late-1997 || Late-1997 || Early-1998 ([Early-1998|| Late-1998 || Late-

171 1997 1998

Central GOM Mid- || Late-1996 || Mid-1997 || Mid-1997 || Late-1998 |[Early-1999| Early-1999 || Early-
1996 1999

Sale 172

Western GOM Early-|| Mid-1997 || Late-1997 || Late-1997 || Early-1999 ||Early-1999| Mid-1999 | Late-
1997 1999

Sale 174

Central GOM Mid- || Late-1996 || Mid-1997 || Mid-1997 || Late-1999 || Late-1999 || Early-2000 || Early-
1996 2000

Sale 175

Western GOM Early-|| Mid-1997 || Late-1997 || Late-1997 || Early-2000 ||Early-2000|f Mid-2000 || Late-
1997 2000

Sale 177

Central GOM Mid- || Late-1996 || Mid-1997 | Mid-1997 | Late-2000 || Late-2000 || Early-2001 || Early-
1996 2001

Sale 178

Western GOM Early-|| Mid-1997 || Late-1997 || Late-1997 || Early-2001 ||Early-2001(f Mid-2001 || Late-
1997 2001

Sale 180

Eastern GOM Early-|| Mid-1999 || Late-1999 | Late-1999 || Early-2001 ||Early-2001(f Mid-2001 || Late-
1999 2001

Sale 181

Central GOM Mid- || Late-1996 || Mid-1997 || Mid-1997 || Late-2001 || Late-2002 || Early-2002 || Early-
1996 2002

Sale 182

IALASKA**




Beaufort Sea Late- || Late-1996 || Mid-1997 || Mid-1997 || Late-1997 | Late-1997 || Early-1998 || Early-
1996 1998

Sale 170

Cook Inlet/Shelikof  ||Early-|| Mid-1997 || Late-1998 | Late-1998 || Mid-1999 | Mid-1999 || Late-1999 || Late-

Strt. 1997 1999

Sale 173

Beaufort Sea Late- ||Early-1998|[Early-1999| Mid-1999 || Early-2000 ||Early-2000| Mid-2000 || Mid-
1997 2000

Sale 176

Gulf of Alaska Early-|| Mid-1999 || Mid-2000 || Late-2000 || Mid-2001 || Mid-2001 || Late-2001 || Late-
1999 2001

Sale 179

Chukchi Sea/Hope Early-||[Early-2000||Early-2001|| Mid-2001 || Early-2002 |[Early-2002|| Mid-2002 || Mid-

Basin 2000 2002

Sale 183

Key to the Major Steps in the Outer Continental Shelf (OCS) Oil and Gas Leasing Process:

CALL Call for Information and Nominations PNS  Proposed Notice of Sale

AREA ID Area Identification FEIS  Final Environmental Impact Statement

DEIS Draft Environmental Impact Statement EA Environmental Assessment (Gulf of

Mexico only)
CD Consistency Determination NOS Notice of Sale

*Under the Improved PRE-LEASE Decision Process for Central and Western Gulf of Mexico Sales, starting with 1998
sales, a single multi-sale Call has been issued for Central Gulf of Mexico Sales 169, 172, 175, 178, and 182. An Area
ID and an EIS will also be prepared for a single "typical” sale in the Central Gulf. Subsequently, after the first sale,
there will be complete NEPA and CZMA coverage for each sale, an Environmental Assessment (or Supplemental EIS)
and a CD.

A similar multi-sale process will be implemented for Western Gulf of Mexico Sales 171, 174, 177, and 180 starting
with the Call tentatively scheduled for early 1997.

**|n the Alaska OCS Region, a key feature of the new PRE-LEASE process is the establishment of an Alaska Offshore
Advisory Committee. This committee will be used at key points in the PRE-LEASE process for each proposed Alaska
OCS sale to seek consensus on recommendations to MMS.

-MMS--





