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BUILDING STRONG®US Army Corps of Engineers – Norfolk District

Sandbridge Beach Nourishment Project

PURPOSE:

• Provide overview and status of the Sandbridge 
Beach Nourishment Project.
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Sandbridge Beach Nourishment Area
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BUILDING STRONG®US Army Corps of Engineers – Norfolk District

Sandbridge Beach Project

PROJECT DESCRIPTION

• Located in Virginia Beach, VA

• Sandbridge Beach Dimensions
• 125 feet wide and 5 miles long

• Borrow Areas
• Sandbridge Shoal A and Shoal B

• Located 3 miles from the beach shoreline
• The area between the 2 shoals is a no-dredge zone due to buried 

communication cables
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Borrow Areas
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BUILDING STRONG®US Army Corps of Engineers – Norfolk District

Sandbridge Beach Nourishment Project

BACKGROUND:

• Constructed to provide protection from erosion-induced and storm 
damage. 

• Section 338 of Public Law 106-541 (WRDA 2000) authorized the 
provision of 50 years of periodic nourishment ending in 2048. 

• In 1998, initial construction of the project was completed.
• Maintenance cycles have occurred in 2003, 2007, and 2013.
• The next cycle is scheduled for 2018.
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BUILDING STRONG®US Army Corps of Engineers – Norfolk District

Current Status

• Contract Award Date
• June 2018

• Permits
• VMRC and DEQ permits in place

• Section 7 Consultation with NMFS-PRD and USFWS
• Waiting on Agency concurrence from USFWS
• NMFS-PRD Biological Opinion is up to date.  Waiting on Agency 

acknowledgement

• DHR Coordination
• Waiting on Agency concurrence

• EFH Assessment
• Waiting on agency to confirm species list provided by BOEM

7



BUILDING STRONG®US Army Corps of Engineers – Norfolk District

Questions/Comments?
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