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Action Type Milestone Agency Milestone Status/Notes 

Environmental Impact 
Statement (EIS) 

Issuance of Notice of 
Intent to prepare an 
Environmental Impact 
Statement (EIS) 

Bureau of Ocean 
Energy Management  

March 30, 2018 Completed 

Scoping Bureau of Ocean 
Energy Management  

April 30, 2018 Completed 

OFD Concurrence on 
Permitting Timetable 

Bureau of Ocean 
Energy Management 

March 19, 2019 Completed 

OFD Concurrence on 
Purpose and Need 

Bureau of Ocean 
Energy Management 

July 20, 2018 Completed 

OFD Concurrence on 
Alternatives to be 
Analyzed in the EIS 

Bureau of Ocean 
Energy Management 

August 28, 2018 Completed 

Official Notice of 
Availability of a Draft 
EIS published in the 
Federal Register 

Bureau of Ocean 
Energy Management  

December 7, 2018  Completed 

OFD Concurrence on 
Preferred Alternative 

Bureau of Ocean 
Energy Management 

April 17, 2019 Revised from February 
25, 2019. Preferred 
alternative sent to 
agencies on March 18, 
2019.  Interagency 
meeting on March 21, 
2019. Agencies 
provide comments by 
March 28, 2019. 
BOEM sends out 
preferred alternative 
for 10-business day 
concurrence April 3, 
2019. 

Official Notice of 
Availability of a Final 
EIS published in the 
Federal Register 

Bureau of Ocean 
Energy Management  

June 7, 2019 Revised from April 26, 
2019 
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Issuance of Record of 
Decision  

Bureau of Ocean 
Energy Management  

August 16, 2019 
 

Revised from July 19, 
2019. Goal is within 3 
months of the FEIS, 
but no later than 2 
years from NOI per EO 
13807 

Construction and 
Operations Plan 

Application received 
Bureau of Ocean 
Energy Management 

December 19, 2017 Completed 

Issuance of decision 
for permit/approval 

Bureau of Ocean 
Energy Management 

August 16, 2019 
 

Revised from July 19, 
2019. No later than 90 
days after ROD and 2 
years from NOI per EO 
13807 

Consultation to 
Protect Essential Fish 
Habitat 

NOAA Initially 
Contacted Regarding 
EFH Consultation 

National Marine 
Fisheries Service 

December 7, 2018 Completed 

NOAA Receives the 
Complete EFH 
Assessment to Initiate 
EFH Consultation 

 

National Marine 
Fisheries Service 

April 15, 2019 Revised from March 7, 
2019. Initiation date is 
by mutual Agency 
agreement. Target 
date assumes NMFS 
has determined all 
necessary information 
has been received. 
Consultation under 
the Fish and Wildlife 
Coordination Act 
(FWCA) will be 
conducted 
concurrently. 

NOAA Issues a 
Response to the EFH 
Consultation Request 

National Marine 
Fisheries Service 

June 14, 2019 Revised from May 7, 
2019. 
Recommendations 
under FWCA will be 
issued concurrently 

Marine Mammal 
Protection Act 

Complete Application 
received (from 
applicant) 

National Marine 
Fisheries Service 

February 15, 2019 Revised from 
December 1, 2018.  



Vineyard Wind Offshore Wind Facility 
One Federal Decision Permitting Timeline 

 
As of March 19, 2019 

 

3 
 

Incidental Take 
Authorization Publish Proposed 

Incidental Take 
Authorization in the 
FR 

National Marine 
Fisheries Service 

April 30, 2019 Revised from March 8, 
2019. Planned. 
Depending on 
complete application / 
sufficient information 
received from 
applicant. 

Publish Final 
Incidental Take 
Authorization in the 
FR 

National Marine 
Fisheries Service 

November 14, 2019 Revised from October 
17, 2019. Planned. 
Depending on 
complete application / 
sufficient information 
received from 
applicant; no later 
than 11/14/2019, 
provided ROD date of 
8/16/2019 is met 

Endangered Species 
Act Consultation - 
NOAA-NMFS 

Request for ESA 
consultation received 

National Marine 
Fisheries Service 

December 7, 2018  Completed. Request 
for consultation 
included a Biological 
Assessment submitted 
on behalf of all co-
action 
agencies.  NMFS 
comments on BA sent 
by March 15  

Consultation Package 
Deemed Complete- 
Initiation of Formal 
Consultation 

National Marine 
Fisheries Service 

March 27, 2019 Assumes that the BA is 
complete and that 
NMFS has determined 
that all necessary 
information has been 
received 

Conclusion of ESA 
Consultation --
Biological Opinion 
Issued  

National Marine 
Fisheries Service 

August 9, 2019  135 days following 
initiation of 
consultation 

Clean Water Act 
Section 404 Permit/ 
Section 10 Permit 

Application received  U.S. Army Corps of 
Engineers - Regulatory  

December 18, 2018 Completed 

Publication of Public 
Notice 

U.S. Army Corps of 
Engineers - Regulatory 

February 1, 2019 Completed 
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Final Verification / 
Permit Decision 
Rendered 

U.S. Army Corps of 
Engineers - Regulatory 

November 14, 2019 Revised from October 
17, 2019 

Endangered Species 
Act Consultation – 
FWS 
(if formal consultation 
is necessary) 

Date request for 
formal consultation 
received 

Fish and Wildlife 
Services 

To be determined   

Consultation Initiation 
Date  

Fish and Wildlife 
Services 

To be determined Assumes USFWS has 
determined that all 
necessary information 
has been received 

Final Biological 
Opinion Issued  

Fish and Wildlife 
Services 

135 days from the 
date that all necessary 
information has been 
received 

If formal consultation 
is necessary 

OCS Air Permit 
 

NOI to apply for an air 
permit  

Environmental 
Protection Agency 

December 11, 2017 Completed 

Initial application 
received 

Environmental 
Protection Agency 

August 17, 2018 Completed 

Complete application 
received 

Environmental 
Protection Agency  

January 29, 2019 Completed 

Issuance of decision 
for permit/approval 

Environmental 
Protection Agency  

November 14, 2019 Revised from October 
17, 2019. No later 
than 90 days from 
issuance of ROD, 
provided ROD date of 
8/16/19 is met. 

FAA No Hazard 
Determination  

Initial application 
received  

Federal Aviation 
Administration  

Fall 2018  

Issuance of decision 
for permit/approval 

Federal Aviation 
Administration 

December 2018-
January 2019 

 

 

 


