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The Renewable Energy Leasing Process: Timeline of Operations

[Planning & Analysis] [Leasing] [Site Assessment] [Construction] [Operations] [Decommissioning]
BOEM Awards BOEM Conducts BOEM Reviews COP & BOEM Conducts
BOEM Initiates Leasing Process Lease SAP Decision Determines Sufficiency COP Decision

(Request for Interest/Call for Information)
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BOEM Environmental
Reviews of Leasing Activities
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BOEM Holds Lessee Lessee Submits COP Lessee Submits & BSEE Oversees
Lease Auction Submits SAP (with Project Design Envelope — optional) BSEE Reviews Plans and FDR/FIR Decommissioning
Activities
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